
 

S  A C  R  A M  E  N  T  O   

2150 River Plaza Drive, Suite 400 
Sacramento, CA 95833 
www.epsys.com 

 
phone: 916-649-8010 
fax: 916-649-2070  

 

B  E  R  K  E  L  E  Y  

phone: 510-841-9190 
fax: 510-841-9208 

D  E  N  V  E  R  

phone: 303-623-3557 
fax: 303-623-9049 

 

 

 
 

NORTHWEST ROCKLIN ANNEXATION AREA  
PUBLIC FACILITIES FINANCING PLAN 2008 UPDATE 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared for: 
 
City of Rocklin 
 
 
 
Prepared by: 
 
Economic & Planning Systems, Inc. 
 
 
 
May 27, 2008 
 
EPS #16445 



 

 

TABLE OF CONTENTS 

I. EXECUTIVE SUMMARY ...................................................................................................... 1 

Overview .......................................................................................................................... 1 

Land Uses ......................................................................................................................... 1 

Costs .................................................................................................................................. 1 

Cost Allocation................................................................................................................. 2 

Financing Strategy and Implementation...................................................................... 2 

Organization of the Report ............................................................................................ 5 

II. LAND USE .......................................................................................................................... 6 

III. CONSTRUCTED OR FUNDED INFRASTRUCTURE............................................................... 9 

Background ...................................................................................................................... 9 

Public Facilities .............................................................................................................. 10 

Backbone Infrastructure and Related Costs............................................................... 12 

IV. BACKBONE INFRASTRUCTURE TO BE CONSTRUCTED AND ANTICIPATED PHASING .. 17 

Roads............................................................................................................................... 19 

Water Facilities............................................................................................................... 19 

Sanitary Sewer Facilities............................................................................................... 21 

Development and Infrastructure Phasing.................................................................. 21 

V. BACKBONE INFRASTRUCTURE COST ALLOCATION....................................................... 25 

Summary......................................................................................................................... 25 

Roads............................................................................................................................... 27 

Water ............................................................................................................................... 31 

Sewer ............................................................................................................................... 35 

Planning Studies and Administration Costs ............................................................. 38 

Survey and Miscellaneous............................................................................................ 38 



 

 

VI. DEVELOPER FUNDING AND REIMBURSEMENT PROCEDURES ....................................... 43 

Developer Fair Share Funding..................................................................................... 43 

General Reimbursement Procedures .......................................................................... 45 

NWRAA Reimbursement Account Administration................................................. 56 

Administration of NWRAA Reimbursements .......................................................... 62 

City Development Impact Fee Credits/Reimbursements ........................................ 66 

CFD No. 10 for Shehadeh/Taylor LLC. ...................................................................... 67 

VII. HIGHWAY 65 INTERCHANGE FUNDING......................................................................... 71 

Interchange Funding Requirement and Status of Funding Sources ...................... 71 

Costs and Timing of Interchange Construction ........................................................ 71 

Funding Sources for Interchange Construction ........................................................ 74 

VIII. DEVELOPMENT IMPACT FEES ......................................................................................... 76 

City Fees.......................................................................................................................... 76 

County and Other Agency Fees .................................................................................. 76 

NWRAA Plan Area Fees............................................................................................... 76 

IX. SERVICES FINANCING ..................................................................................................... 84 

Services to Be Funded................................................................................................... 84 

Sources of Funding for Identified Services ................................................................ 84 
 

Appendices 

  Appendix A:  Reimbursements Fair Share versus Construction Amount Paid 

  Appendix B:  Community Park Fee 

  Appendix C:  Whitney Interchange Fee 

  Appendix D  NWRAA Backbone Infrastructure Reimbursement Agreement 

  Appendix E:  Planning and City Administration Cost Allocation 

  Appendix F  NWRAA Reimbursement Obligation for Parcels 1 and 3 



 

 

LIST OF TABLES 

Table 1 Summary of Costs by Owner................................................................................3 

Table 2 Land Use Summary................................................................................................8 

Table 3  Cost of Constructed NWRAA Backbone Infrastructure .................................14 

Table 4  Cost of Remaining NWRAA Backbone Infrastructure....................................17 

Table 5 Summary of Costs by Owner..............................................................................26 

Table 6 Roads Cost Allocation by Owner .......................................................................30 

Table 7 Water Cost Allocation by Owner .......................................................................34 

Table 8 Sanitary Sewer Cost Allocation by Owner........................................................37 

Table 9 Planning and City Administration Cost Allocation by Owner......................39 

Table 10 City Administration Costs...................................................................................40 

Table 11 City Administration Costs by Owner ................................................................41 

Table 12 Survey and Miscellaneous Cost Allocation by Owner....................................42 

Table 13 Summary of Costs by Owner..............................................................................44 

Table 14 Total Reimbursable Costs and Credits by Owner............................................46 

Table 15 Cost Burden Allocation Example 1 ....................................................................53 

Table 16 Cost Burden Allocation Example 2 ....................................................................54 

Table 17 Project Costs Paid and Fair Share Summary ....................................................59 

Table 18 Reimbursements Fair Share Obligation Net of Credits—Evergreen.............61 

Table 19 Credit Cash Flow Example..................................................................................63 

Table 20 Credit Allocation—Evergreen ............................................................................64 

Table 21 Reimbursement Payment to City by Parcel—Evergreen ................................65 

Table 22 Road Credits/Reimbursements by Owner ........................................................68 

Table 23 Estimate of Shehadeh/Taylor LLC Property’s Share of CFD No. 10  
Bonds and Construction Proceeds .....................................................................69 

Table 24 Estimate of NWRAA Reimbursement Obligation from  
Shehadeh/Taylor LLC after CFD No. 10 ...........................................................70 

Table 25 List of All Development Impact Fees for Northwest Rocklin  
Annexation Area...................................................................................................77 

Table 26 Community Park Fee Summary .........................................................................80 

Table 27 Estimated NWRAA Community Park Reimbursement to SRI LLC .............82 



 

 

LIST OF MAPS 

Map 1 Property Ownership...............................................................................................7 

Map 2 Completed Construction Public Facilities.........................................................11 

Map 3 Constructed Construction Backbone Infrastructure........................................13 

Map 4 Future Construction Backbone Infrastructure..................................................18 

Map 5 Future Construction Public Facilities.................................................................20 

Map 6 Street Backbone System .......................................................................................28 

Map 7 Water Backbone System.......................................................................................32 

Map 8 Sewer Backbone System.......................................................................................36 
 



 

P:\16000\16445 NWRAA Financing Plan Update\Reports\16445 Fin Plan Update RD6 5.21.08.doc 
 1

I. EXECUTIVE SUMMARY 

OVERVIEW 

This Northwest Rocklin Annexation Area (NWRAA) Financing Plan Update (Financing 
Plan Update) provides an update to the original 2004 NWRAA Public Facilities 
Financing Plan.  This Financing Plan Update includes updates of the NWRAA land uses, 
the backbone infrastructure and public facilities costs, phasing of the remaining facilities 
costs, cost allocations to the various properties and land uses, and the financing strategy 
and implementation.  In 2006, Terrence E. Lowell & Associates, Inc., (TLA) prepared 
Amendment No. 1 to the NWRAA Public Facilities Financing and Phasing Plan (TLA 
Amendment No. 1), which serves as the basis for the costs and cost allocations presented 
in this report.  The updated financing strategy and implementation will provide 
guidance to the City of Rocklin (City) and the development community in determining 
and administering the financing of all of the NWRAA costs included in the Financing 
Plan Update. 

LAND USES 

The NWRAA is located on approximately 1,700 acres in northwest Rocklin.  It is 
composed of two major development areas:  Whitney Ranch, which is largely 
residential, and the State Route 65 Corridor (Highway 65 Corridor), which is primarily 
commercial.  In total, Whitney Ranch may develop an estimated 4,279 dwelling units 
and contains 43 acres for commercial land uses, while the Highway 65 Corridor area 
contains approximately 323 acres for commercial uses. 

COSTS 

This Financing Plan Update contains updated backbone infrastructure and other cost 
estimates.  These costs are quantified as constructed and remaining costs based on the 
costs presented in the TLA Amendment No. 1.  Constructed infrastructure is 
infrastructure that had been completed or was under construction as of April 2006, 
while remaining infrastructure is infrastructure for which construction had not begun as 
of April 2006.  These classifications are further detailed in Chapter III.  There are an 
estimated $31.0 million of constructed infrastructure and $50.3 million of remaining 
infrastructure.  Note that these costs are net of Placer County Water Agency (PCWA) 
credits and reimbursements (discussed in a later section). 
 
In addition, the City has created two specific development impact fees for the NWRAA:  
the Northwest Rocklin Community Park Fee and the Whitney Interchange Fee.  The 
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costs to be funded by these fees have been updated in this Financing Plan Update and 
are detailed in Appendices B and C. 

COST ALLOCATION 

This report contains updated cost allocations to the various properties for the backbone 
infrastructure and related items for which the City will track and collect reimbursement 
payments.  These updated allocations reflect land use, ownership, cost, and water 
facilities cost allocation methodology changes since the 2004 Financing Plan was 
adopted.  Table 1 summarizes the cost allocations by facility and property owner.  As 
outlined in Chapter VI, each property owner will be subject to the General 
Reimbursement Procedures of this Financing Plan Update.  Among other things, the 
General Reimbursement Procedures require that, before any further subdivision of 
property, a property owner submit a NWRAA Reimbursement Obligation Reallocation 
Plan (Reallocation Plan) to the City.  All future cost allocations to a property owner’s 
property will be subject to the City‐approved Reallocation Plan as more fully described 
beginning on page 50 of this Financing Plan Update. 

FINANCING STRATEGY AND IMPLEMENTATION 

The financing strategy for NWRAA facilities consists of several components as 
summarized below. 

NWRAA REIMBURSEMENT ACCOUNT 

Each NWRAA property is assigned its fair share of the backbone infrastructure and 
related items costs for which the City will track and collect reimbursement payments.  
The calculation of these fair share amounts is detailed in Chapter V.  Developers who 
provide advance funding for oversized backbone infrastructure in an amount greater 
than their fair share of costs will have a reimbursement agreement with the City.  They 
will receive reimbursements for the cost of the backbone infrastructure when other 
projects benefiting from the oversizing develop.  The City will collect reimbursement 
payments from future developers and reimburse those who provided the advance 
funding for the infrastructure.  Chapter VI provides extensive detail on the NWRAA 
reimbursement agreements, procedures, and administration. 



Table 1
NWRAA Public Facilities Financing Plan 2008 Update
Summary of Costs by Owner (2006 $)

Cost Item SRI LLC  WJU 
 Orchard 

(JBC) 

 Evergreen 
(Placer 
Ranch) 

Shehadeh/ 
Taylor LLC. 

(SWP) Total

Backbone Infrastructure-Developer Responsibility

Roads $ 23,370,264 $ 5,041,060 $ 8,641,262 $ 9,365,746 $ 2,365,375 $ 48,783,707
Water [1] $ 9,539,083 $ 0 $ 1,375,284 $ 1,243,984 $ 164,218 $ 12,322,570
Sewer $ 15,408,781 $ 0 $ 1,021,472 $ 972,805 $ 207,389 $ 17,610,448
Planning and City Administration $ 1,607,926 $ 41,125 $ 147,008 $ 209,803 $ 30,018 $ 2,035,880
Survey & Other $ 1,302,734 $ 141,013 $ 123,797 $ 176,677 $ 25,825 $ 1,770,046

TOTAL $ 51,228,787 $ 5,223,199 $ 11,308,823 $ 11,969,015 $ 2,792,826 $ 82,522,650

Percentage of Total 62.1% 6.3% 13.7% 14.5% 3.4% 100.0%

"costs by owner"
Sources: TLA Amendment No. 1 and EPS

[1] Water costs are net of PCWA credits.

Costs by Owner

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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CITY DEVELOPMENT IMPACT FEE CREDITS/REIMBURSEMENTS 

As a result of funding NWRAA Backbone Infrastructure through the NWRAA 
Reimbursement Account, NWRAA developers will be entitled to fee credits/ 
reimbursements from the City’s traffic impact–fee program. 

CITY OF ROCKLIN COMMUNITY FACILITIES DISTRICT NO. 10 

In 2005, the City formed the City of Rocklin Community Facilities District No. 10 (CFD 
No. 10).  Sunset Ranchos Investors (SRI) LLC (including commercial parcels 1 and 3) and 
Shehadeh/Taylor LLC are the property owners who elected to participate in CFD No. 10.  
By participating in CFD No. 10, SRI LLC (including commercial parcels 1 and 3) and 
Shehadeh/Taylor LLC have elected to subject their land to a special tax lien in exchange 
for the use of tax‐exempt municipal bond proceeds (subject to an acquisition agreement 
with the City) to help fund their fair share of NWRAA Backbone Infrastructure.  
Participation in CFD No. 10 by SRI LLC (including commercial parcels 1 and 3) and 
Shehadeh/Taylor LLC has no affect on the NWRAA Backbone Infrastructure cost 
allocations or obligations owed into the NWRAA Reimbursement Account by any other 
NWRAA property owners. 

NWRAA COMMUNITY PARK FEE 

The City established an NWRAA Community Park Fee to fund construction of the 
NWRAA community park.  All residential and commercial NWRAA development will 
pay this fee.  The NWRAA Community Park fee levels are updated in this report to 
reflect updated land uses and costs, as described in Chapter VIII and Appendix B. 

HIGHWAY 65 INTERCHANGE FUNDING 

NWRAA properties must provide funding for the Sunset Interchange and the Whitney 
Interchange.  NWRAA residential and commercial development will pay regional 
Highway 65 Joint Power Authority (JPA) fees to contribute to the funding of the Sunset 
Interchange.  Construction of the Whitney Interchange will be funded by NWRAA 
development through the NWRAA Whitney Interchange Fee.  The Whitney Interchange 
fee levels are updated in this report to reflect updated land uses and costs, as described 
in Chapter VIII and Appendix C. 
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SERVICES FINANCING 

NWRAA development must fund a variety of services, including park maintenance, fire 
protection and emergency medical services, open space maintenance, street landscape 
maintenance, street lighting, detention and retention basin maintenance.  Funding for 
these services will come from fees, special taxes, assessments, or other revenue derived 
from parcels in the NWRAA.  Chapter IX provides more detail on Services Financing. 

ORGANIZATION OF THE REPORT 

The report is divided into nine chapters, including this Executive Summary. 

• Chapter II summarizes the proposed land uses in the NWRAA. 

• Chapter III describes the constructed infrastructure. 

• Chapter IV describes the remaining infrastructure and anticipated phasing of 
this infrastructure. 

• Chapter V details the cost allocation for the infrastructure for which the City will 
track and collect reimbursement payments. 

• Chapter VI describes the reimbursement procedures for the infrastructure for 
which the City will track and collect reimbursement payments. 

• Chapter VII describes the Highway 65 Interchange funding 

• Chapter VIII summarizes City, other agency, and NWRAA development impact 
fees that NWRAA developers must pay. 

• Chapter IX summarizes services financing required from NWRAA development. 
 
There are five appendices to the report. 

• Appendix A details each parcel’s fair share obligation versus advance funding 
provided. 

• Appendix B details the calculation of the Community Park Fee. 

• Appendix C details the calculation of the Whitney Interchange Fee. 

• Appendix D contains a standard form of the reimbursement agreement that will 
be used for each NWRAA developer that requests a reimbursement agreement 
with the City. 

• Appendix E details the planning and City administration cost allocation. 

• Appendix F details the reimbursement obligations for commercial parcels 1 and 
3, which are included as SRI LLC property throughout this report.  
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II. LAND USE 

The five properties included in the Financing Plan Update are shown in Map 1.  Four of 
these properties have changed owners or names.  The names on the map reflect the 
original names at the time the 2004 Financing Plan was adopted.  The current properties 
(with their previous names indicated in parentheses) are listed below: 

• SRI LLC (previously SRI/Grupe) 

• Shehadeh/Taylor LLC (previously SWP) 

• Orchard Creek (previously JBC) 

• Evergreen (previously Placer Ranch) 

• William Jessup University (WJU) 
 
SRI LLC and Shehadeh/Taylor LLC together make up the Whitney Ranch area, while 
Orchard Creek, Evergreen, and WJU make up the Highway 65 Corridor area.  Whitney 
Ranch is largely residential, whereas the Highway 65 Corridor is primarily commercial.  
Table 2 shows the land uses by property.  The land uses are based on the current 
General Development Plan (GDP) land uses adopted in 2002 and most recently 
amended in October 2004. 
 
Based on the density standards presented in the GDP, Whitney Ranch may develop an 
estimated 4,279 dwelling units, of which 3,129 would be single‐family units, and 
1,150 would be multifamily units.  The Whitney Ranch area also includes approximately 
451.8 total acres of nonresidential uses, which include 43.0 acres for commercial and 
business professional uses and 408.8 acres of open space, roads, recreational uses, and 
school facilities. 
 
The Highway 65 Corridor area includes approximately 403.0 acres of nonresidential 
land uses, open space, and roads concentrated along the Highway 65 Corridor north of 
Sunset Boulevard. 
 
Note that the existing buildings on the WJU property (located in the Highway 65 area) 
have been excluded because this portion of the WJU property will not be allocated 
infrastructure costs.  Parcel K, which consists of approximately 47 acres and 131 single‐
family homes, has been excluded from the land use tables and Financing Plan because 
this area has made separate financing arrangements with the City.  The Atherton 
Business Park is developed already and is not included in the Financing Plan. 



JBC

SWP

PLACER
RANCH

WJU

SRI/GRUPE

PROPERTY OWNERSHIP
(N.W. ROCKLIN ANNEXATION AREA)

PLACER COUNTY, CALIFORNIA

AMENDMENT NO.1 
ANNEXATION AREA

NORTHWEST ROCKLIN

OCTOBER 2006

N.T.S.

FINANCING PLAN
TO THE

MAP 1



Table 2
NWRAA Public Facilities Financing Plan 2008 Update
Land Use Summary

Zoning       Acres Dwelling Units

WHITNEY RANCH

SRI LLC -- Residential [1]
PD-2 Low-Density Single-Family 86.1 171
PD-3A Low-Density Single-Family 39.2 116
PD-3.3 Low-Density Single-Family 260.2 853
PD-4 Low-Density Single-Family 104.9 417
PD-5 Med.-Density Single-Family 240.1 1,199
PD-6.6 Med.-Density Single-Family 56.8 373
PD-20 Multifamily 57.5 1,150
Subtotal 844.8 4,279

SRI LLC -- Nonresidential
PD-BP Business Park 9.2 0
PD-C Commercial 12.0 0
PD-NC Neighborhood Commercial 3.3 0
Parks Park Facilities 57.5 0
OS Open Space 195.1 0
ES Elementary School 32.8 0
HS High School 50.0 0
Roads Roads 73.4 0
Subtotal 433.3 0

Shehadeh/Taylor LLC. (SWP) -- Commercial 18.5 0

TOTAL WHITNEY RANCH 1,296.6 4,279

HWY 65 CORRIDOR [2]

Orchard Creek (JBC)
C Commercial 24.3 0
BP/C Office and Commercial 66.3 0
Open Space 23.6 0
Subtotal 114.2 0

Evergreen (Placer Ranch)
BP Office 22.9 0
C Commercial 38.4 0
BP/C Office and Commercial 68.0 0
Open Space 18.0 0
Subtotal 147.3 0

WJU
C Commercial 30.1 0
LI Light Industrial 73.1 0
OS Open Space 19.6 0
Subtotal 122.8 0

Roads [3] Roads 18.7 0

TOTAL HWY 65 CORRIDOR 403.0 0

TOTAL PROJECT 1,699.6 4,279
development

Source: City of Rocklin

[1] Parcel K excluded.
[2] Atherton Tech and 33 acres of already developed WJU light industrial are excluded.
[3] Atherton Tech Roads (5 acres) are excluded.

GDP Development

Prepared by EPS 16445 WR Model13.xls  1/23/20088
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III. CONSTRUCTED OR FUNDED INFRASTRUCTURE 

BACKGROUND 

The Financing Plan improvements consist of both public facilities and backbone 
infrastructure.  This chapter summarizes the improvements either completed or under 
construction as of April 2006.  This date was chosen to be consistent with TLA 
Amendment No. 1, prepared in November 2006. 
 
In the TLA Amendment No. 1, the improvements are divided into categories labeled 
Phase 1 and Phase 2, based on infrastructure completed or under construction as of 
April 2006.  In this Financing Plan 2008 Update the Phase 1 and Phase 2 classifications 
are labeled “Constructed or Funded Infrastructure” and “Remaining Infrastructure” as 
shown below. 

• Constructed Infrastructure  = Phase 1 Infrastructure (TLA Amendment No. 1) 

• Remaining Infrastructure  = Phase 2 Infrastructure (TLA Amendment No. 1) 
 
Following the brief discussion below, all NWRAA Backbone Infrastructure will be 
described in this Financing Plan 2008 Update as Constructed or Remaining 
infrastructure.  Although the TLA Amendment No. 1 and Financing Plan 2008 Update 
descriptions are generally equivalent to one another, there are a few exceptions.  
Essentially, a few facilities now labeled Remaining Infrastructure have been completed.  
Despite the exceptions, there is no material effect on the allocations of NWRAA 
Backbone Infrastructure costs. 
 
The main reason that a few Remaining Infrastructure facilities have already been 
completed but were not quantified and categorized with the Completed Facilities costs 
was because such facilities were not a part of the CFD No. 10 Reimbursement 
Agreement.  Because certain facilities, mainly sewer infrastructure items, were not a part 
of the CFD Reimbursement Agreement, the TLA Amendment No. 1 treated them as 
Phase 2 facilities.  Consequently, more NWRAA Backbone Infrastructure facilities have 
been completed than indicated in the Financing Plan 2008 Update. 
 
As discussed elsewhere in this document, CFD No. 10 includes only the SRI LLC 
property as well as the Shehadeh/Taylor LLC property.  Aside from the 
Shehadeh/Taylor LLC property, the existence of CFD No. 10 has no impact on this 
Financing Plan Update or on the allocated shares of NWRAA Backbone Infrastructure 
facilities.   
 
Nonetheless, regardless of what is and what is not yet completed, the NWRAA 
Backbone Infrastructure cost allocations to each NWRAA developer are unaffected by 
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this labeling issue.  This statement is true because NWRAA Backbone Infrastructure cost 
allocations are based on total NWRAA Backbone Infrastructure costs rather than phased 
costs. 

PUBLIC FACILITIES 

The NWRAA public facilities include schools, a community park, neighborhood parks, 
wetlands, and trails.  Map 2 shows the completed public facilities.  None of these 
facilities is included in the cost allocation tables in Chapter V since the City will not 
collect reimbursement payments for them.  Schools are financed through a combination 
of Rocklin Unified School District (RUSD) development impact fees, a RUSD General 
Obligation bonds, an RUSD CFD, and State funding.  The community park is financed 
through the NWRAA Community Park Fee.  Neighborhood parks and trails are 
constructed and financed by SRI LLC and thus will not require the City to track or 
collect reimbursement payments from different properties.  Likewise, since 98 percent of 
the wetlands costs are allocated to SRI LLC, with the remaining 2 percent allocated to 
Shehadeh/Taylor LLC., the City will not track or collect reimbursement payments for 
wetlands. 

SCHOOLS 

Whitney Ranch contains three elementary school sites (for two planned elementary 
schools), one middle school site, and one high school site.  The high school, Whitney 
High School, has been completed and opened for enrollment in the fall of 2005.  This 
school was financed through a combination of RUSD General Obligation bonds, RUSD 
school development fees, and State funding.  The elementary schools remain to be 
constructed. 

COMMUNITY PARK 

Whitney Ranch includes one approximately 40‐acre community park.  Development of 
the Community Park is partially complete.  The initial phase of the Community Park is 
under construction.  The Phase 1 improvements include sports fields, a playground, a 
maintenance building, a snack shack, lighting, landscaping, park furnishings, fencing, 
shade structures, restrooms, and parking lots.  Construction of Phase 2 facilities has not 
yet begun. 
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NEIGHBORHOOD PARKS 

There are five neighborhood parks for a total of 15.6 developable park acres planned in 
Whitney Ranch.  SRI LLC develops turnkey parks that, once constructed and accepted, 
are dedicated to the City.  As of April 2006, no neighborhood parks had been 
constructed. 

TRAILS 

There are approximately 9,600 lineal feet of bike and open space trails and 1,400 lineal 
feet of emergency access planned in the NWRAA.  SRI LLC will develop and finance all 
trails.  Through April 2006, SRI LLC had constructed two trail segments just north and 
east of the Community Park. 

BACKBONE INFRASTRUCTURE AND RELATED COSTS 

The NWRAA Backbone Infrastructure includes road, sewer, water, and drainage 
facilities, and the Highway 65/Whitney Interchange.  In addition, there are associated 
survey and miscellaneous costs and planning costs.  Map 3 shows the completed 
NWRAA Backbone Infrastructure as of April 2006. 
 
The City will track reimbursement obligations and collect reimbursement payments for 
the following items:  

• Roads; 

• Water facilities; 

• Sewer facilities; 

• Planning and Administration Costs; and  

• Survey and Miscellaneous Costs. 
 
Table 3 shows the estimated costs for these items through December 2006.  These costs 
are based on actual costs from constructed improvements or improvements under 
construction.  Table 3 also shows the City road fee credits/reimbursements that will 
offset these costs.  The City will provide credits/reimbursements from the City’s Traffic 
Impact Fee Fund for roadway improvements oversized for the benefit of the City 
generally. 
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Table 3 
Cost of Constructed NWRAA Backbone Infrastructure 
(as of April 2006) 
 

Item Total Cost
Credits/

Reimbursements Net Cost

Roads $ 15,561,007 ($ 377,658) $ 15,183,350
Water $ 5,742,585 $ 0 $ 5,742,585
Sewer $ 7,884,452 $ 0 $ 7,884,452
Planning & Administration $ 1,535,880 $ 0 $ 1,535,880
Survey & Other $ 685,858 $ 0 $ 685,858

TOTAL $ 31,409,783 ($ 377,658) $ 31,032,125

"constructed costs"
Source: TLA Amendment No. 1 (dated November 15,2006)  

 
The City will not collect reimbursement payments for drainage facilities and the 
Highway 65/Whitney Interchange.  Consequently, these facilities are not included in 
Table 3 or the cost allocation tables presented in Chapter V.  Rather, for drainage 
facilities, the specific improvements required for each property are constructed on the 
particular property and paid for by the respective owner.  Construction of the Highway 
65/Whitney Interchange is being financed through a Whitney Interchange Fee and other 
funding sources. 

ROADS 

As detailed in the TLA Amendment Number 1, the following road improvements had 
been completed or were under construction as of April 2006. 

• Construction of Wildcat Boulevard from the south property line of Whitney 
Ranch to the City of Lincoln; 

• Construction of Whitney Ranch Parkway from the Wildcat Boulevard to Painted 
Pony Drive; 

• Rough grading for the Whitney Ranch Parkway from Street B to Wildcat 
Boulevard and from Painted Pony Drive to the east limits of Whitney Ranch; 

• 3.5 traffic signals on Wildcat Boulevard; and 

• 2.5 traffic signals on Whitney Ranch Parkway. 
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WATER FACILITIES 

As detailed in the TLA Amendment Number 1, the following water transmission mains 
had been constructed or were under construction as of April 2006. 

• Water transmission lines in Wildcat Boulevard from the south property line of 
Whitney Ranch to the City of Lincoln; and 

• Water transmission lines in Wildcat Ranch Parkway from just west of Wildcat 
Boulevard to the east limits of Whitney Ranch. 

SANITARY SEWER FACILITIES 

As detailed in the TLA Amendment Number 1 and depicted in Map 3, the following 
sanitary sewer improvements had been constructed or were under construction as of 
April 2006. 

• Sanitary sewer lines in Wildcat Boulevard; 

• Sanitary sewer lines east of State Highway 65, west of Wildcat Boulevard, and 
north of Sunset Boulevard; and 

• Sanitary sewer lines extending east from Wildcat Boulevard to near the center of 
Whitney Ranch. 

DRAINAGE FACILITIES 

The specific drainage facilities required for each property are constructed on the 
particular property and paid for the respective owner.  Currently, SRI LLC has 
completed many of the drainage culverts in accordance with conditions of approval for 
its residential development.  All other drainage facilities will be privately constructed as 
development occurs. 

PLANNING AND ADMINISTRATION COSTS 

Approximately $1.5 million in eligible planning, engineering, and financing studies costs 
were expended during the process of gaining approval for the GDP and its 
amendments.  Planning and engineering studies are being updated, which will result in 
further planning and administration costs. 
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SURVEY AND MISCELLANEOUS COSTS 

In addition to specific backbone infrastructure and other public facilities costs, there are 
survey and other miscellaneous costs that are incidental to the construction of the 
backbone infrastructure.  Approximately $686,000 was spent on survey and 
miscellaneous costs through April 2006. 
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IV. BACKBONE INFRASTRUCTURE TO BE CONSTRUCTED 

AND ANTICIPATED PHASING 

As described in the previous chapter, the City will track and collect reimbursement 
payments for the following backbone infrastructure and related items: 

• Roads; 

• Water facilities; 

• Sewer facilities; 

• Planning and Administration Costs; and  

• Survey and Miscellaneous Costs. 
 
This chapter summarizes the remaining backbone infrastructure and related items as of 
April 2006.  Table 4 shows the estimated costs for these remaining items.  Table 4 also 
shows the City road fee credits/reimbursements that will offset these costs. 
 
Please note that a portion of the sewer costs shown in Table 4 are for facilities already 
constructed but not included in the CFD No. 10 Reimbursement Agreement.  See Chapter III 
for a detailed explanation. 
 

Table 4 
Cost of Remaining NWRAA Backbone Infrastructure 
(as of April 2006) 
 

Item Total Cost
Credits/

Reimbursements Net Cost

Roads $ 33,222,700 ($ 769,714) $ 32,452,986
Water $ 6,579,985 $ 0 $ 6,579,985
Sewer $ 9,725,995 $ 0 $ 9,725,995
Planning & Administration $ 500,000 $ 0 $ 500,000
Survey & Other $ 1,084,188 $ 0 $ 1,084,188

TOTAL $ 51,112,868 ($ 769,714) $ 50,343,153

"remaining costs"
Source: TLA Amendment No. 1 (dated November 15,2006)  

 
Map 4 shows the remaining roads, water, and sewer improvements as of April 2006.  
Note that Map 4 includes the Highway 65/Whitney Ranch Interchange for information 
purposes, even though this interchange will be funded separately through the Whitney 
Interchange fee. 
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Various public facilities (parks, schools, wetlands, and trails) also remain to be 
constructed.  These remaining public facilities are not discussed in this chapter since the 
City will not collect reimbursement payments for them; however, Map 5 is provided to 
show the remaining public facilities for informational purposes. 

ROADS 

As detailed in the TLA Amendment No. 1, the following road improvements were still 
remaining to be constructed as of April 2006. 

• Construction of Whitney Ranch Parkway from Painted Pony Drive to Park Drive, 
from Wildcat Boulevard to Street B, and from Street B to the Highway 65 
Interchange; 

• Construction of West Oaks Boulevard from Whitney Ranch Parkway to the south 
limits of Whitney Ranch; 

• Construction of Street B from Ranch View Drive to Sunset Boulevard; 

• 2.5 traffic signals on Street B; 

• 1.5 traffic signals on West Oaks Boulevard; and 

• 3 traffic signals on Whitney Ranch Parkway 

WATER FACILITIES 

As detailed in the TLA Amendment No. 1, the following water transmission mains were 
still remaining to be constructed as of April 2006. 

• Water transmission line in West Oaks Boulevard from the Whitney Ranch 
Parkway to the south property line of Whitney Ranch; 

• Water transmission line in Whitney Ranch Parkway from Wildcat Boulevard to 
State Highway 65; 

• Water transmission line in Whitney Ranch Parkway between Painted Pony Drive 
and West Oaks Boulevard; and 

• Water transmission line in Street B from Ranch View Drive to the south 
boundary of Evergreen (Placer Ranch). 
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SANITARY SEWER FACILITIES 

As detailed in the TLA Amendment No. 1, the following sanitary sewer improvements 
were still remaining to be constructed as of April 2006. 

• Sanitary sewer lines in Street B from Ranch View Drive to the north boundary of 
the open space in the Orchard Creek (JBC) property; 

• Sanitary sewer lines in Whitney Ranch Parkway from Wildcat Boulevard to 
Street B;  

• Sanitary sewer lines from near the middle of Whitney Ranch east to the east 
border of Whitney Ranch;  

• Offsite sanitary sewer lines in Stanford Ranch; and 

• Upsizing of offsite sanitary sewer lines south of Sunset Boulevard to provide 
additional capacity. 

DEVELOPMENT AND INFRASTRUCTURE PHASING 

The phasing information is based on the most current information available; however, it 
is preliminary and subject to change as the project develops over time in response to 
market conditions.  The phasing information is included in the Financing Plan to 
describe and demonstrate how the funding mechanisms will work with the phasing 
scenario.  Adjustments to both the phasing program and the amount financed by each 
funding source are expected as the area develops. 
 
It is important to note that development may occur differently than indicated in the 
Financing Plan as long as the City has approved the development project, conditioned it 
to install or connect to all required infrastructure improvements, and participate in the 
appropriate financing mechanisms. 
 
The initial phase of development has occurred primarily in the Whitney Ranch area and 
was funded by SRI, LLC.  There has been limited development in the Highway 65 
Corridor because of slower market demand for commercial development and lack of 
access to Highway 65.  In addition to the Whitney Ranch residential development, the 
second Rocklin high school and the Whitney Ranch Community Park have also been 
constructed. 
 
This initial development phase is responsible for installing the initial major road system, 
sewer trunk lines and collectors, and water transmission mains and drainage facilities 
necessary to serve development.  In addition, initial development is responsible for 
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public facility costs such as trails, $0.8 million toward a fire facility, neighborhood and 
community parks, and planning, survey, and other costs.  In many cases, the facilities 
constructed with Whitney Ranch development have been and will be oversized to serve 
future phases of development. 
 
In addition to providing the initial NWRAA Backbone Infrastructure, the City may 
require SRI LLC to prepay remaining outstanding Highway 65 JPA fees (if necessary) to 
help cash flow the Sunset Boulevard/Highway 65 interchange construction. 
 
The phasing plan and this text discussion provide the general guidelines for 
development and backbone infrastructure phasing in the NWRAA.  Because 
development will occur in accordance with market demand, it is not possible to specify 
in this report precisely where or when development will occur and thus what 
improvements will be required. 
 
Each tentative subdivision map, use permit, or design review application will identify, 
with technical studies and other documentation, the required on and off‐site water, 
sewer, drainage and roadway improvements necessary for that phase.  The City shall 
review the proposed list of improvements and condition the developer to construct all 
improvements determined to be necessary as part of the development project approval.  
The following infrastructure triggers text and phasing schedule for backbone 
infrastructure will assist the City as it conditions development projects. 

ROADWAY INFRASTRUCTURE TRIGGERS 

The NWRAA environmental impact report (EIR) identified on‐site and off‐site roadway 
improvements required for buildout of the project to maintain the City’s level of service 
standards, assuming completion of all infrastructure including the Whitney Boulevard 
and Twelve Bridges interchanges with Highway 65, construction of University Avenue, 
and the connection of Wildcat Boulevard to Lincoln Parkway.  Since many of the 
required roadway improvements are yet to be constructed, additional traffic studies 
must be performed for each incremental project which will use roadway capacity.  
Therefore, to identify which components of buildout roadway improvements are needed 
for each remaining project within the NWRAA, each and every project entitlement or 
building permit application, including but not limited to tentative subdivision maps, 
parcel maps, conditional use permits, or design review applications, complete or shell 
building permits, and each subphase of Whitney Ranch Phase II, shall prepare and 
submit to the City an appropriate traffic impact study to identify on and off‐site 
roadway improvements that are necessary to maintain the City’s level of service 
standards. 
 



Northwest Rocklin Annexation Area 
Public Facilities Financing Plan 2008 Update 

May 27, 2008 
 
 

P:\16000\16445 NWRAA Financing Plan Update\Reports\16445 Fin Plan Update RD6 5.21.08.doc 
 23

The City may waive this requirement if the City determines that previous traffic studies 
have already addressed the traffic impacts from a proposed development.  The Traffic 
Study will be prepared under the direction of the City.  Funding for the traffic study will 
be paid for by the applicant. 

The City may condition the tentative subdivision map, use permit, or design review 
approval to construct roadway improvements identified by the traffic study.  If an 
improvement were included in the City’s CIP, the project applicant would be entitled to 
traffic impact‐fee reimbursements or other reimbursement from the City for the cost of 
constructing the improvement.  The NWRAA Reimbursement Obligation does include 
some roadway improvements that are eligible for reimbursement from the City’s traffic 
impact fee program.  For such items, traffic impact fee reimbursements are (in the form 
of fee credits) limited to the amounts shown in this Financing Plan Update or the 
amounts contained in the CIP. 

INTERCHANGES 

Sunset Interchange 

Based on a traffic study prepared by Fehr & Peers, Inc., dated January 2004, the 
signalized intersection at Highway 65 and Sunset Boulevard currently operates at Level 
of Service F during the p.m. peak hour.  A new interchange is needed at this location to 
alleviate the existing level of service deficiencies as well as accommodate new 
developments.  The County of Placer (County) is acting as the lead agency in preparing 
the final engineering and environmental documents for constructing the interchange.  
Funding for the interchange will be from the Highway 65 JPA fee program.  The Sunset 
Boulevard/Highway 65 Interchange budget at this time is $32 million. 

Whitney Interchange 

Construction of the Highway 65/Whitney Boulevard interchange will be triggered when 
one or more facilities worsen to unacceptable levels and no other feasible mitigations are 
available to restore operations to acceptable levels.  The planning, engineering, and 
design of the interchange will take several years.  The following schedule is 
recommended so that interchange construction can begin soon after being triggered: 

• Completion of interchange Project Study Report/Project Report studies by 2009–
2010. 

• Completion of interchange design (Plans, Specifications, and Estimates) by 2010–
2011. 

 
The City will serve as the sponsoring agency and coordinate with California Department 
of Transportation (CalTrans) to complete the necessary interchange studies and design 
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through Phase 1 of the project; however, the westerly connection is anticipated to be the 
Placer Parkway, and that design is not yet completed. 
 
The preliminary design for the Whitney Interchange has been established as shown in 
Figure C‐1 of Appendix C.  The preliminary design presented will allow full on‐and‐off 
ramp movements for each direction along Highway 65.  However, the proposed design 
is somewhat unconventional and will require the approval from CalTrans before plan 
preparation can begin.  Also, the proposed design makes the assumption that a future 
elevated direct ramp from eastbound Placer Parkway to northbound Highway 65 will be 
constructed as part of the Placer Parkway project.  The first phase of that design would 
serve Rocklin by connecting Whitney Boulevard and Highway 65.  The Phase 1 project 
would be constructed as a portion of the full interchange providing a stub connection to 
the west. 
 
Following are the estimated costs to construct Phase 1 of the proposed design: 
 

Construction Costs $15,820,000 

Plans, Specifications, and Estimates (11%) $1,740,000 

Construction Management (9%) $1,430,000 

City of Rocklin Overhead (15%) $2,370,000 

Engineering Administration (4%) $640,000 

Whitney Interchange Fee Program Administration $720,000 

Total Estimated Phase 1 Project Cost $22,720,000 

 
A funding plan for the unincorporated County area is in the initial stages of discussion 
and development.  Because the Roseville/Placer County developments will connect 
much later than Rocklin development, the City must rely on our current funding sources 
to finance the interchange.  Though the City will continue to seek some type of 
reimbursement from the properties to the West and pursue a regional funding source 
such as the Placer County Transportation Planning Agency Tier 2 fee,  neither of those 
funding sources are certain at this time.  Funding the Whitney Interchange in a timely 
manner will be challenging and may require additional contributions, advances, or other 
types of financial participation from all affected property owners. 
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V. BACKBONE INFRASTRUCTURE COST ALLOCATION 

SUMMARY 

As discussed previously, the City will track and collect reimbursement payments for the 
following backbone infrastructure and related items: 

• Roads; 

• Water facilities; 

• Sewer facilities; 

• Planning and Administration Costs; and  

• Survey and Miscellaneous Costs. 
 
For each of these items, this chapter describes the cost allocation methodology used to 
allocate the costs equitably to each of the following five properties: 

• SRI LLC 

• Shehadeh/Taylor LLC (SWP) 

• Orchard Creek (JBC) 

• Evergreen (Placer Ranch) 

• WJU 
 
Table 5 summarizes the total NWRAA Backbone Infrastructure cost allocation by 
property.  As described in this chapter, the cost allocations for each backbone 
infrastructure facility are based on the relative benefit received by each property.  For 
each NWRAA Backbone Infrastructure item, this chapter identifies the current allocated 
costs by property and compares the current cost to the costs by property in Chapter V 
(Backbone Infrastructure Cost Allocation and Private Developer Funding) of the original 
2004 Financing Plan. 
 
The total cost allocation and cost allocation changes from 2004 for each facility type and 
related item listed above are summarized in the remainder of this chapter.  The 
allocations and allocation methodology and factors are detailed in the TLA Amendment 
No. 1.  For each item, a table is presented that compares the original and updated 
estimates of both the total cost and percentage of total costs for each property.  The 
percentage cost allocations by property owner have changed for the following four 
reasons: 



Table 5
NWRAA Public Facilities Financing Plan 2008 Update
Summary of Costs by Owner (2006 $)

Cost Item SRI LLC  WJU 
 Orchard 

(JBC) 

 Evergreen 
(Placer 
Ranch) 

Shehadeh/ 
Taylor LLC. 

(SWP) Total

Backbone Infrastructure-Developer Responsibility

Roads $ 23,370,264 $ 5,041,060 $ 8,641,262 $ 9,365,746 $ 2,365,375 $ 48,783,707
Water [1] $ 9,539,083 $ 0 $ 1,375,284 $ 1,243,984 $ 164,218 $ 12,322,570
Sewer $ 15,408,781 $ 0 $ 1,021,472 $ 972,805 $ 207,389 $ 17,610,448
Planning and City Administration $ 1,607,926 $ 41,125 $ 147,008 $ 209,803 $ 30,018 $ 2,035,880
Survey & Other $ 1,302,734 $ 141,013 $ 123,797 $ 176,677 $ 25,825 $ 1,770,046

TOTAL $ 51,228,787 $ 5,223,199 $ 11,308,823 $ 11,969,015 $ 2,792,826 $ 82,522,650

Percentage of Total 62.1% 6.3% 13.7% 14.5% 3.4% 100.0%

"costs by owner"
Sources: TLA Amendment No. 1 and EPS

[1] Water costs are net of PCWA credits.

Costs by Owner

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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1. Magnitude of Cost Changes by Facility Type 
Roads, water, and sewer cost allocations for the different properties are all based 
on the amount of benefit each property will receive from each item of a particular 
facility type.  Thus, differences in the magnitude of cost changes for items of one 
facility type can cause changes in the percentage of costs allocated to each 
property for that facility type.  An example in the following section discussing 
the roads cost allocation helps illustrate this concept. 

2. Ownership Change 
Following adoption of the 2004 Financing Plan, the Original SWP Parcels (Parcels 
1–3) became subject to the following ownership interests: 

• Original SWP Parcels 1 and 3 are owned by SRI LLC.   

• Original SWP Parcel 2 is owned under Shehadeh/Taylor LLC. 

As a result of the ownership arrangements, the costs originally allocated to the 
SWP Parcels 1‐3 have been divided between the two ownership interests.  Cost 
allocations for Original SWP Parcels 1 and 3 were transferred to SRI LLC, 
generally resulting in greater costs for SRI LLC and cost allocations for Original 
SWP Parcel 2 were transferred to Shehadeh/Taylor LLC. 

3. Land Use Change 
Following adoption of the 2004 Financing Plan, the GDP was amended and the 
land use acres on which some of the cost allocations are based were adjusted 
very slightly. 

4. Cost Allocation Methodology Change 
Note that only the water facilities cost allocation methodology has changed since 
adoption of the 2004 Financing Plan.  This change results in changes to the 
assessment of relative benefit received by each property. 

ROADS 

METHODOLOGY 

Map 6 shows the proposed road facilities at buildout of the NWRAA.  The full cost of 
the Road Backbone System is apportioned on the basis of the Select Link Analysis 
performed by Fehr and Peers.  The Select Link Analysis estimates the amount of traffic 
that the five properties contribute to each of the major segments of the backbone road 
system.  After a property’s total proportionate share of the backbone system was 
determined, the total costs were then apportioned to the parcels in the property on the 
basis of a parcel’s average daily traffic (ADT) as a percentage of the total ADT for the 
property. 
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COST SUMMARY 

Table 6 summarizes the road costs by property owner and compares them to the road 
costs by property owner from the 2004 Financing Plan.  As shown in Table 6, SRI LLC’s 
percentage of road costs has increased, partly because the cost allocation for two of the 
Original SWP parcels is now included under SRI LLC.  Shehadeh/Taylor LLC has a 
lower percentage of the cost allocation in 2006 versus 2004 because the cost allocation is 
now only for one parcel (Parcel 2) as compared to three Original SWP parcels in 2004.  In 
combination, the sum total percentage of roadway costs for SRI LLC and 
Shehadeh/Taylor LLC decreased slightly while the percentage of costs for each of the 
Highway 65 Corridor properties (Orchard Creek, Evergreen, and WJU) increased 
slightly.  These changes occurred primarily because of different cost change magnitudes 
for different road items for which a property received different levels of benefit (see 
discussion in previous section). 
 
This concept is illustrated in the simple example shown in the table below.  In this 
example, one property is allocated 80 percent of the costs of one road segment but only 
30 percent of the costs of a second road segment.  If the cost of the first road segment 
doubles while the cost of the second road segment does not change at all, then the 
percentage of total road costs allocated to the property increases from 61 percent to 
68 percent. 
 

Item
Road

 Segment 1
Road

 Segment 2 Total  
Percent of 
Total Cost

Percent Allocation of Costs
Property A 80% 30% 
Property B 20% 70% 
Total 100% 100% 

Original Cost $ 50,000 $ 30,000 $ 80,000

Cost Allocation
Property A $ 40,000 $ 9,000 $ 49,000 61%     
Property B $ 10,000 $ 21,000 $ 31,000 39%     
Total $ 50,000 $ 30,000 $ 80,000 100%     

Increased Cost $ 100,000 $ 30,000 $ 130,000

Cost Allocation
Property A $ 80,000 $ 9,000 $ 89,000 68%     
Property B $ 20,000 $ 21,000 $ 41,000 32%     
Total $ 100,000 $ 30,000 $ 130,000 100%     

 



Table 6
NWRAA Public Facilities Financing Plan 2008 Update
Roads Cost Allocation by Owner

Owner/Property 2006 2004 Difference 2006 2004 Difference

SRI LLC $ 23,370,264 $ 14,017,550 $ 9,352,714 47.9% 44.2% 3.7% 

Shehadeh/Taylor LLC. (SWP) $ 2,365,375 $ 3,258,130 ($ 892,755) 4.8% 10.3% (5.4%)

Orchard Creek (JBC) $ 8,641,262 $ 5,488,102 $ 3,153,160 17.7% 17.3% 0.4% 

Evergreen (Placer Ranch) $ 9,365,746 $ 5,902,776 $ 3,462,970 19.2% 18.6% 0.6% 

WJU Properties $ 5,041,060 $ 3,077,310 $ 1,963,750 10.3% 9.7% 0.6% 

TOTAL $ 48,783,707 $ 31,743,868 $ 17,039,839 100.0% 100.0% 0.0% 

roads comp
Source: TLA Amendment No. 1

Total Costs Percentage of Total Costs

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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In the NWRAA, different magnitude of cost changes for different road items led to a 
change in the percentage of road costs allocated to the Whitney Ranch property owners 
versus the Highway 65 Corridor area owners.  The percentage of road costs allocated to 
Whitney Ranch increased by approximately 1.6 percent from 52.7 percent to 54.5 percent 
while the percentage allocated to the Highway 65 Corridor area decreased by 1.6 percent 
from 47.2 percent to 45.6 percent. 

WATER 

METHODOLOGY 

Map 7 shows the proposed water facilities at buildout of the NWRAA.  The water cost 
allocations reflect a new methodology from that used in the 2004 Financing Plan.  The 
water cost allocation methodology was changed to be consistent with the methodology 
used by the PCWA to determine credits/reimbursements earned by owners for 
oversizing certain water facilities. 
 
In the 2004 Financing Plan, the water system was divided into a high pressure–zone 
system and a low pressure–zone system.  Because all development benefits from the 
high pressure–zone system, the total high‐pressure zone system–facility costs were 
allocated to all development, based on the maximum day water demand by land use 
type.  In addition, a portion of the properties are located in the low‐pressure zone and 
thus also were allocated low pressure–zone system costs based on the maximum day 
water demand by land use type. 
 
The current water allocation methodology that is consistent with the PCWA 
methodology allocates costs, based on the maximum day water demand by land use 
type for the properties that will benefit from the various facilities.  Thus, each property 
is allocated only costs of the water transmission lines that will serve that property, as 
detailed in the table on page 33. 
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Water Transmission Line Description Properties Allocated Costs

1. All Phase 1 Water Transmission Lines SRI LLC
Taylor Properties (SWP)

2. Water line within Whitney Ranch Parkway, SRI LLC
east of Street B and west of Wildcat Blvd Taylor Properties (SWP)

3. Water line within West Oaks Blvd SRI LLC

4. Water line within Street B, SRI LLC
north of Whitney Ranch Parkway Orchard Creek (JBC)

5. Water line within Street B, Orchard Creek (JBC)
south of Whitney Ranch Parkway Evergreen (Placer Ranch)

6. Water lines within Whitney Ranch Parkway Orchard Creek (JBC)
between the Highway 65 interchange and Street B Evergreen (Placer Ranch)

 
 
 
The maximum day water–demand land‐use factors are shown below.  Fire flow is not 
included in the apportionment of cost. 
 

Land Use Gallons per Day 

  Single-Family Residential 1,150 per unit 

  Multifamily Residential 650 per unit 

  Commercial 6,250 per acre 

  Business Professional 6,250 per acre 

  Light Industrial 6,250 per acre 

COST SUMMARY 

Table 7 summarizes the water costs by property and compares them to the water costs 
by property from the 2004 Financing Plan.  In addition to the change in methodology, 
the shift of cost allocation responsibility between SRI LLC and Shehadeh/Taylor LLC is 
reflected in Table 7.  Also in combination, the percentage of costs for SRI LLC and 
Shehadeh/Taylor LLC increased, while the percentage of costs for each of the Highway 
65 Corridor properties (Orchard Creek, Evergreen, and WJU) decreased.  These changes 
between the Whitney Ranch area and the Highway 65 area occurred primarily because 
of a revised methodology for allocation of water costs. 



Table 7
NWRAA Public Facilities Financing Plan 2008 Update
Water Cost Allocation by Owner

Owner/Property 2006 2004 Difference 2006 2004 Difference

SRI LLC $ 9,539,083 $ 3,359,628 $ 6,179,455 77.4% 62.1% 15.3% 

Shehadeh/Taylor LLC. (SWP) $ 164,218 $ 301,735 ($ 137,517) 1.3% 5.6% (4.2%)

Orchard Creek (JBC) $ 1,375,284 $ 793,816 $ 581,468 11.2% 14.7% (3.5%)

Evergreen (Placer Ranch) $ 1,243,984 $ 956,235 $ 287,749 10.1% 17.7% (7.6%)

WJU Properties $ 0 $ 0 $ 0 0.0% 0.0% 0.0% 

TOTAL $ 12,322,570 $ 5,411,414 $ 6,911,156 100.0% 100.0% 0.0% 

"water comp"
Source: TLA Amendment No. 1

[1] Total 2004 and 2006 costs are net of PCWA credits.

Total Costs [1] Percentage of Total Costs

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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SEWER 

METHODOLOGY 

Map 8 shows the proposed sewer facilities at buildout of the NWRAA.  The Sewer 
Backbone System consists of sewer mains to serve individual sewage sheds.  Each 
village or parcel only benefits from the sewer mains downstream of it.  The amount of 
benefit a village or parcel receives is based on an estimate of the amount of average day 
dry weather sewage flow from a village or parcel compared to the total of average day 
dry weather sewage flow in a section of sewer main.  The resultant percentage for a 
section of sewer main determines that village or parcel’s share of the cost of that portion 
of sewer main.  Sewer backbone–system costs were allocated using the following sewer 
usage factors: 
 

Land Use Gallons per Day 

 Single-Family Residential 400 per unit 

 Multifamily Residential 250 per  unit 

 Commercial 1,750 per acre 

 Business Professional 1,750 per acre 

 Light Industrial 1,750 per acre 

COST SUMMARY 

Table 8 summarizes the sewer costs by property and compares them to the sewer costs 
by property from the 2004 Financing Plan.  Table 8 reflects the shift of cost allocation 
responsibility between SRI LLC and Shehadeh/Taylor LLC as a result of the current 
parcel ownership interests.  In addition, GDP land use changes caused small changes in 
the percentage cost allocation among the different properties.  In combination, the 
percentage of costs for SRI LLC and Shehadeh/Taylor LLC increased slightly, while the 
percentage of costs for Orchard Creek decreased slightly, and the percentage of costs for 
Evergreen stayed the same.  Note that WJU does not share in the payment of sewer 
costs. 
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Table 8
NWRAA Public Facilities Financing Plan 2008 Update
Sanitary Sewer Cost Allocation by Owner

Owner/Property 2006 2004 Difference 2006 2004 Difference

SRI LLC $ 15,408,781 $ 8,503,349 $ 6,905,432 87.5% 85.9% 1.6% 

Shehadeh/Taylor LLC. (SWP) $ 207,389 $ 237,643 ($ 30,253) 1.2% 2.4% (1.2%)

Orchard Creek (JBC) $ 1,021,472 $ 611,475 $ 409,998 5.8% 6.2% (0.4%)

Evergreen (Placer Ranch) $ 972,805 $ 542,309 $ 430,497 5.5% 5.5% 0.0% 

WJU Properties $ 0 $ 0 $ 0 0.0% 0.0% 0.0% 

TOTAL $ 17,610,448 $ 9,894,775 $ 7,715,673 100.0% 100.0% 0.0% 

sewer comp
Source: TLA Amendment No. 1

Total Costs Percentage of Total Costs
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PLANNING STUDIES AND ADMINISTRATION COSTS 

The total planning studies and City administration cost estimate remained unchanged 
from the 2004 Financing Plan.  Although the total amount remains unchanged, the City 
will be using a portion of these costs for the ongoing administration of the NWRAA 
Reimbursement Account. 
 
Planning studies and administration costs were allocated to all land uses on a pro‐rata 
basis using developable acreage from the GDP.  The exception was that WJU had to pay 
only its portion of future planning studies costs but not any planning studies costs that 
had already been incurred at the time of the 2004 Financing Plan.  These costs were 
allocated instead to SRI LLC.  Table 9 summarizes the planning studies and 
administration costs by property and compares them to the planning costs by property 
from the 2004 Financing Plan.  The only change of any significance to the percentage cost 
allocation is that in Whitney Ranch, SRC LLC has a higher percentage of planning 
studies costs and Shehadeh/Taylor LLC has a lower percentage because of the current 
ownership interests of the parcels.  Appendix E provides the detail for allocating the 
planning studies and administration costs to the different properties. 
 
Table 10 estimates the portion of the planning studies and administration costs that will 
be used for the City administration of the NWRAA Reimbursement Account.  The City 
estimates that approximately $245,000 will be needed for ongoing administration 
through buildout of the NWRAA.  This amount is based on the total estimated City staff 
and City staff hours needed for administration of the NWRAA Reimbursement Account.  
Table 10 also shows the City administration costs as a percent of the estimated total 
reimbursement payments to pass through the NWRAA Reimbursement account.  This 
percent is used in Table 11 to show the portion of the estimated reimbursement 
payments for each owner that will be used by the City to cover administration costs. 

SURVEY AND MISCELLANEOUS 

Survey and miscellaneous costs were allocated to all land uses on a pro‐rata basis using 
developable acreage from the GDP.  Table 12 summarizes the survey and miscellaneous 
costs by property and compares them to the survey and miscellaneous costs by property 
from the 2004 Financing Plan.  The only change of any significance to the cost allocation 
percentage is that in Whitney Ranch, SRC LLC has a higher percentage and 
Shehadeh/Taylor LLC has a lower percentage of survey and miscellaneous costs because 
of the current ownership interests of the parcels. 
 



Table 9
NWRAA Public Facilities Financing Plan 2008 Update
Planning and City Administration Cost Allocation by Owner

Owner/Property 2006 2004 Difference 2006 2004 Difference

SRI LLC $ 1,607,926 $ 1,571,753 $ 36,173 79.0% 77.2% 1.8% 

Shehadeh/Taylor LLC. (SWP) $ 30,018 $ 66,201 ($ 36,182) 1.5% 3.3% (1.8%)

Orchard Creek (JBC) $ 147,008 $ 147,004 $ 4 7.2% 7.2% 0.0% 

Evergreen (Placer Ranch) $ 209,803 $ 209,798 $ 5 10.3% 10.3% 0.0% 

WJU Properties $ 41,125 $ 41,125 $ 1 2.0% 2.0% 0.0% 

TOTAL $ 2,035,880 $ 2,035,880 $ 0 100.0% 100.0% 0.0% 

planning comp
Source: City of Rocklin and EPS

Total Costs Percentage of Total Costs
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Table 10
NWRAA Public Facilities Financing Plan 2008 Update
City Administration Costs (2006 $)

Item Amount

First Year Costs [1] $ 17,854

Year 2-18 Costs [1] $ 225,937

Total Costs $ 243,791

Total Costs Rounded [1] $ 245,000

Total Reimbursement Amount to Pass Through Account [2] $ 16,792,524

City Administration Costs as Percent of Reimbursement Amount 1.46%

"admin"
[1] Provided by City of Rocklin.
[2] See Table A-1.
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Table 11
NWRAA Public Facilities Financing Plan 2008 Update
City Administration Costs by Owner (2006 $)

City
Reimbursement Administration

Owner/Property Payment [1] Amount

a b = a * 1.46%

SRI LLC [2] $ 0 $ 0

Shehadeh/Taylor LLC. (SWP) $ 1,659,705 $ 24,215

Orchard Creek (JBC) $ 9,292,095 $ 135,570

Evergreen (Placer Ranch) $ 4,834,030 $ 70,528

WJU Properties $ 1,006,695 $ 14,687

TOTAL $ 16,792,524 $ 245,000

"admin by owner"
[1] See Table A-1.
[2] SRI LLC is not allocated any city administration costs because it is 
anticipated that they will not owe any reimbursement payments, but rather that
they will receive reimbursement payments from the other property owners. This
methodology does not affect SRI LLC's fair share of planning and administration
costs.

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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Table 12
NWRAA Public Facilities Financing Plan 2008 Update
Survey and Miscellaneous Cost Allocation by Owner

Owner/Property 2006 2004 Difference 2006 2004 Difference

SRI LLC $ 1,302,734 $ 1,146,528 $ 156,206 73.6% 71.9% 1.7% 

Shehadeh/Taylor LLC. (SWP) $ 25,825 $ 50,217 ($ 24,392) 1.5% 3.1% (1.7%)

Orchard Creek (JBC) $ 123,797 $ 111,511 $ 12,286 7.0% 7.0% 0.0% 

Evergreen (Placer Ranch) $ 176,677 $ 159,143 $ 17,534 10.0% 10.0% 0.0% 

WJU Properties $ 141,013 $ 127,019 $ 13,995 8.0% 8.0% 0.0% 

TOTAL $ 1,770,046 $ 1,594,416 $ 175,630 100.0% 100.0% 0.0% 

survey comp
Source: TLA Amendment No. 1

Total Costs Percentage of Total Costs
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VI. DEVELOPER FUNDING AND REIMBURSEMENT 

PROCEDURES 

This chapter identifies the developer funding responsibilities, reviews the general 
reimbursement procedures, and summarizes the administration of the NWRAA 
Backbone Infrastructure Reimbursement Obligation (NWRAA Reimbursement 
Obligation) fund. 

DEVELOPER FAIR SHARE FUNDING 

As indicated in the Financing Plan and in this Financing Plan 2008 Update, private 
developer funding is needed for new NWRAA development to pay for the cost of major 
improvements not funded by other revenue sources.  Through this Financing Plan 2008 
Update, NWRAA developers are assigned a total fair share obligation for NWRAA 
Backbone Infrastructure identified herein as the NWRAA Reimbursement Obligation. 
 
Table 13 shows the NWRAA Reimbursement Obligation by NWRAA development area. 
 
The NWRAA Reimbursement Obligation may be satisfied through the following means: 

1. Direct construction of eligible backbone infrastructure facilities; 

2. Through payment to the City of the identified NWRAA Reimbursement 
Obligation; or 

3. Combination of both methods identified above. 
 
Initial NWRAA developers (e.g., SRI LLC) will satisfy their NWRAA Reimbursement 
Obligation through direct construction of eligible facilities.  Subsequent NWRAA 
developers (e.g., Highway 65 properties) will primarily satisfy their NWRAA 
Reimbursement Obligation through payment of the NWRAA Reimbursement 
Obligation to the City. 
 
The end of this chapter describes how the Shehadeh/Taylor LLC participation in CFD 
No. 10 affects their NWRAA Reimbursement Obligation.  Other than the 
Shehadeh/Taylor LLC property (Parcel 2), CFD No. 10 has no affect on any other 
NWRAA property owner’s NWRAA Reimbursement Obligation. 
 
As a result of satisfying the developer fair share‐funding requirement for NWRAA 
Backbone Infrastructure, NWRAA developers also will be eligible to receive 
credits/reimbursements through the City for oversized roadway infrastructure  



Table 13
NWRAA Public Facilities Financing Plan 2008 Update
Summary of Costs by Owner (2006 $)

Cost Item SRI LLC  WJU 
 Orchard 

(JBC) 

 Evergreen 
(Placer 
Ranch) 

Shehadeh/ 
Taylor LLC. 

(SWP) Total

Backbone Infrastructure-Developer Responsibility

Roads $ 23,370,264 $ 5,041,060 $ 8,641,262 $ 9,365,746 $ 2,365,375 $ 48,783,707
Water [1] $ 9,539,083 $ 0 $ 1,375,284 $ 1,243,984 $ 164,218 $ 12,322,570
Sewer $ 15,408,781 $ 0 $ 1,021,472 $ 972,805 $ 207,389 $ 17,610,448
Planning and City Administration $ 1,607,926 $ 41,125 $ 147,008 $ 209,803 $ 30,018 $ 2,035,880
Survey & Other $ 1,302,734 $ 141,013 $ 123,797 $ 176,677 $ 25,825 $ 1,770,046

TOTAL $ 51,228,787 $ 5,223,199 $ 11,308,823 $ 11,969,015 $ 2,792,826 $ 82,522,650

Percentage of Total 62.1% 6.3% 13.7% 14.5% 3.4% 100.0%

"costs by owner"
Sources: TLA Amendment No. 1 and EPS

[1] Water costs are net of PCWA credits.

Costs by Owner
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constructed.  The City will provide reimbursements (via fee credits) from the City’s 
Traffic Impact Fee Fund for roadway improvements oversized for the benefit of the City 
generally. 
 
The following sections summarize how the NWRAA developer funding and 
reimbursement procedures will be implemented by the City.  The first section describes 
the general reimbursement procedures followed by a more detailed description of the 
NWRAA Reimbursement Obligation fund and administration.  Finally, the end of this 
chapter discusses how the City fee credits/reimbursements will be implemented. 

GENERAL REIMBURSEMENT PROCEDURES 

INTRODUCTION AND DEFINITIONS 

The City has required that the first NWRAA developers advance fund or construct 
certain NWRAA Backbone Infrastructure contained in the Financing Plan.  Such 
developers shall be defined as “Initial Developers.”  The City and Initial Developers 
will execute reimbursement agreements enabling the Initial Developers to recover the 
cost of infrastructure funded above their fair‐share obligation.  The procedures 
described below are designed to balance the interests of the Initial Developers in timely 
reimbursement of costs, the interests of subsequent developers in controlling the front‐
end costs of development, and the interests of the City in administering a 
reimbursement program, which is streamlined, efficient, and not unduly burdensome on 
City resources. 
 
Fair‐share cost allocations of each NWRAA Backbone Infrastructure facility have been 
made to each parcel (or village) as shown on Table 14 of this Financing Plan 2008 
Update, subject to periodic updates.  The sum of allocated NWRAA Backbone 
Infrastructure costs is the “NWRAA Reimbursement Obligation.” 
 
It is likely that each owner of property along the Highway 65 Corridor and the Whitney 
Ranch Commercial Center will subdivide their property into smaller parcels for 
development.  Any legal large lot parcel that existed at the time of the Financing Plan 
adoption shall be considered an “Original Large Lot Parcel” for the purpose of the 
NWRAA Reimbursement Obligation. 



Table 14
NWRAA Public Facilities Financing Plan 2008 Update
Total Reimbursable Costs and Credits by Owner (2006 $)

Owner/
Village Zoning Description

Gross
Acres
(GDP) Roads Water [1] Sewer

Planning
and City 

Administration
Survey and 

Other Total Cost
Road Credits/

Reimbursements

SRI LLC [2] 1,278.1 $ 23,370,264 $ 9,539,083 $ 15,408,781 $ 1,607,926 $ 1,302,734 $ 51,228,787 $ 562,613

Shehadeh/Taylor LLC. (SWP)
2 PD-C Commercial 18.5 $ 2,365,375 $ 164,218 $ 207,389 $ 30,018 $ 25,825 $ 2,792,826 $ 55,609
Shehadeh/Taylor LLC. (SWP) Subtotal 18.5 $ 2,365,375 $ 164,218 $ 207,389 $ 30,018 $ 25,825 $ 2,792,826 $ 55,609

Orchard Creek (JBC)
104.1 PD-BP/COMM Office and Commercial 15.0 $ 1,430,673 $ 227,696 $ 178,851 $ 24,339 $ 20,496 $ 1,882,055 $ 32,910
104.2 PD-BP/COMM Office and Commercial 51.3 $ 4,892,900 $ 778,721 $ 611,671 $ 83,240 $ 70,097 $ 6,436,629 $ 112,552
104 ROAD. Roads R/W 2.4 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
105 OS. Open Space 23.6 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
106 PD-COMM Commercial 24.3 $ 2,317,689 $ 368,868 $ 230,949 $ 39,429 $ 33,204 $ 2,990,140 $ 53,314
106 ROAD. Roads R/W 2.4 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
Orchard Creek (JBC) Subtotal 119.0 $ 8,641,262 $ 1,375,284 $ 1,021,472 $ 147,008 $ 123,797 $ 11,308,823 $ 198,777

Evergreen (Placer Ranch)
107 PD-COMM Commercial 38.4 $ 2,841,135 $ 369,443 $ 329,242 $ 62,308 $ 52,470 $ 3,654,599 $ 66,652
107 ROAD. Roads R/W 8.2 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
108 PD-BP/COMM Office and Commercial 68.0 $ 5,031,177 $ 654,222 $ 496,600 $ 110,337 $ 92,916 $ 6,385,251 $ 118,029
109 OS. Open Space 15.7 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
110 PD-BP. Office  22.9 $ 1,493,434 $ 220,319 $ 146,963 $ 37,158 $ 31,291 $ 1,929,165 $ 35,035
110 ROAD. Roads R/W 2.8 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
111 OS. Open Space 2.3 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
Evergreen (Placer Ranch) Subtotal 158.3 $ 9,365,746 $ 1,243,984 $ 972,805 $ 209,803 $ 176,677 $ 11,969,015 $ 219,716

WJU Properties
112 OS. Open Space 19.6 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
113 PD-LI Light Industrial 73.1 $ 2,886,052 $ 0 $ 0 $ 29,130 $ 99,884 $ 3,015,067 $ 63,353
114 PD-COMM Commercial 30.1 $ 2,155,008 $ 0 $ 0 $ 11,995 $ 41,129 $ 2,208,132 $ 47,305
114 ROAD. Roads R/W 2.9 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0
WJU Properties Subtotal 125.7 $ 5,041,060 $ 0 $ 0 $ 41,125 $ 141,013 $ 5,223,199 $ 110,658

1,699.6    $ 48,783,707 $ 12,322,570 $ 17,610,448 $ 2,035,880 $ 1,770,046 $ 82,522,650 $ 1,147,372

"parcel costs"
[1] Water costs are net of PCWA credits. 
[2] Please refer to Table A-1 and Appendix F for additional detail on the reimbursement obligation for commercial parcels 1 and 3.

Cost by Facility

TOTAL
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To facilitate orderly development of the Original Large Lot Parcels and to provide 
accelerated cost recovery to the Initial Developers who have constructed the oversized 
NWRAA Backbone Infrastructure, the NWRAA Reimbursement Obligation on each acre 
of land of the Original Large Lot Parcels will be paid either before final map recordation 
or with issuance of a building permit.  Payments triggered by specific types of 
development actions will be made to the City and passed through to the Initial 
Developer (in accordance with the specific terms of the reimbursement agreements).  
The development actions that will trigger payments of NWRAA Reimbursement 
Obligation amounts are the filing of parcel or subdivision maps and the issuance of 
building permits. 
 
The NWRAA Reimbursement Obligation amount shall be divided into two equal shares, 
one share to be designated the “Subdivider Reimbursement,” and the other share to be 
designated the “Builder Reimbursement.”  The landowner of an Original Large Lot 
Parcel and their successors in interest are for the purposes of this Section to be the 
“Subdivider” and shall be responsible for paying the applicable Subdivider 
Reimbursement amount.  An applicant for a building permit for a project in an Original 
Large Lot Parcel is for the purposes of this Section the “Builder” and shall be 
responsible for the applicable Builder Reimbursement amount.  There may be 
circumstances in which the Subdivider and the Builder are the same entity.  This would 
occur if the owner of an Original Large Lot Parcel were to bring forward a project on the 
parcel.  In that particular case, the same entity would owe for both the Subdivider 
Reimbursement amount and the Builder Reimbursement amount.  Similarly, there may 
also be a case or cases where the Builder may be responsible for the entire amount of 
NWRAA Reimbursement Obligation for a given property. 

GENERAL REIMBURSEMENT PRINCIPLES 

It is the intent of this subsection to present the basic principles, rules, interpretations, 
and strategies for implementation of the reimbursement process.  Before the obligation 
for reimbursement becomes effective, Property Owners will be able to create Large Lot 
Parcels for development.  The following subdividing of property will be permitted 
without triggering payment of the Subdivider Reimbursement. 

• Any mapping of an Original Large Lot Parcel done merely to reestablish legal lot 
lines or to provide dedications of land for public purposes and is not mapped to 
create buildable lots or to specifically organize the parcel for development 
purposes, will not be a development event that triggers payment of the 
Subdivider Reimbursement. 

• The first mapping of the Original Large Lot Parcels for development purposes 
will not trigger payment of the Subdivider Reimbursement.  This mapping may 
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create “Buildable Parcels” as described below, but such “Buildable Parcels” will 
be not be required to pay the Subdivider Reimbursement until a subsequent 
development event (e.g., further subdivision or issuance of a building permit). 

 
For the purposes of this Section, a parcel which is substantially served by all 
improvements and utilities, or is less than 20 acres in size, shall be designated a 
“Buildable Parcel.”  Any portion of an Original Large Lot Parcel 20 acres or larger, 
which is not served by improvements, or is minimally served by improvements, so that 
before actual buildout a subsequent map and improvement plans will be processed and 
approved, shall be designated a “Large Lot Remainder Parcel.”  “Sub‐parcel” means a 
parcel that results from the further subdivision of any larger parcel.  A Sub‐parcel may 
be a Buildable Parcel or a Large Lot Remainder Parcel depending on its size and 
characteristics. 
 
Each subsequent mapping of the Original Large Lot Parcel, or a portion thereof, shall be 
required to update and reallocate the NWRAA Reimbursement Obligation attributable 
to the land before recordation of the final map. 
 
There may be occasions where a Subdivider or Builder owing a NWRAA 
Reimbursement Obligation will construct a backbone infrastructure or other public 
facility, which is included in his or her reimbursement obligation.  On such occasions 
and subject to City approval, the Subdivider or Builder shall have his or her NWRAA 
Reimbursement Obligation reduced by the cost of backbone infrastructure or other 
public facility constructed by that Subdivider or Builder.  See the section entitled 
“NWRAA Reimbursement Obligation Fund Administration” below for more detail on 
offsets to the NWRAA Reimbursement Obligation. 
 
The Builder Reimbursement will be paid on a proportionate share of the land being 
developed in the Buildable Parcel up to 60 percent of lot coverage.  If the project, or a 
subsequent project, exceeds 60 percent lot coverage, then the full balance remaining of 
the Builders Reimbursement applicable to that Buildable Parcel shall be due at issuance 
of building permit.  Lot coverage will be determined by the following factors, not 
limited to building footprint size: 

a. Boundaries of the area subject to a conditional use permit or design review 
entitlement. 

b. Boundaries of the area encompassed in the improvement plans submitted for the 
project. 

c. Scope of improvements proposed for the subject property. 

d. The exemption from payment is intended for unimproved remainders only.  
Parking lots and landscape areas are considered improved areas. 
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REIMBURSEMENT PROCEDURES 

The City will follow the reimbursement procedures described below to determine the 
assignment of reimbursement timing or payment.  At each subdivision of an Original 
Large Lot Parcel and its successor parcels, the NWRAA Reimbursement Obligation 
initially assigned to the Original Large Lot Parcel will be reallocated to the newly 
created Sub‐parcels, excepting those parcels to be set aside for non‐development 
purposes such as open space and public rights of way. 

1. Exemption for Mapping of Original Large Lot Parcel for Land Dedications 
Property Owners/developers in the NWRAA who create large lot parcels solely 
for the purpose of dedicating major public lands will be exempt from the 
reimbursement requirements.  A large lot map filed for this limited public or 
open space dedication purpose will be exempt from any reimbursement 
payments, no matter the size of the parcels created, nor will this map count 
against the total number of maps limitations described in Section 4.  These public 
dedications include arterial roadways, drainage channels, open space areas, 
parks, and other public acreage. 

These types of large lot subdivisions are exempt because the subdivision is not 
creating parcels for private development.  If the large lot subdivision also 
includes improvement plans so that some or all of the parcels are Buildable 
Parcels as defined above or subdivides the land into multiple parcels beyond the 
number strictly needed to accomplish the dedications, however, the exemption 
from reimbursement requirements will not be applicable and the property 
owner/developer would be subject to the reimbursement provisions below. 

2. Exemption for the First Mapping of an Original Large Lot Parcel for 
Development Purposes 
In addition to any mapping for land dedications described in Section 1 above, 
each Subdivider is entitled to file one Subdivision or Parcel Map to create parcels 
that organize the property for development on all or a portion of the Original 
Large Lot Parcel, without triggering the Subdivider Reimbursement described in 
Section 6 below. 

Further subdivision of the property would be subject to the reimbursement 
provisions outlined below. 

3. Subdivider and Builder Reimbursements 
As development proceeds in the area of an Original Large Lot Parcel, there will 
be two reimbursement classifications: 

• Subdivider Reimbursement:  The Subdivider Reimbursement amount 
will be equal to 50 percent of the NWRAA Reimbursement Obligation for 
the Sub‐parcel (as defined below).  The reimbursement payment will be 
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due on recordation of the subdivision or parcel map that creates the Sub‐
parcel according to the rules set forth in Section 6 below. 

• Builder Reimbursement:  Builders will be required to pay the remaining 
NWRAA Reimbursement Obligation after adjusting for the Subdivider 
Reimbursement (50 percent) paid at the creation of the Sub‐parcel.  The 
Builder Reimbursement shall be calculated at the time of building permit 
application and shall be paid at the issuance of a building permit.  The 
portion of the total Builder Reimbursement due will be based on the 
proportionate acreage of the parcel developed compared to the total 
acreage of the Sub‐parcel; however, should the project exceed 60 percent 
of the total acreage, or the project plus prior projects cumulatively exceed 
60 percent of the total Sub‐parcel acreage, the remaining balance of the 
applicable Builder Reimbursement shall be due. 

The acreage associated with the building permit will include the building area, 
landscaped areas, parking, private roads, easements, and any other developable 
area created by the construction of the building.  The City will review the 
remainder of the Sub‐parcel to determine if there is ability for additional 
buildings to be constructed in determining the payment due for the building 
project.  If the remainder of the Sub‐parcel is not developable, the entire 
reimbursement for the Sub‐parcel will be due. 

4. Further Subdivision of Parcels 
Before the City will allow any further subdivision of any parcel subject to these 
reimbursement procedures, the City will require the Subdivider to present the 
Reallocation Plan to allocate the NWRAA Reimbursement Obligation of the 
entire parcel to the proposed subdivided parcels Sub‐parcels.  This Reallocation 
Plan will reallocate the NWRAA Reimbursement Obligation to correspond with 
the Subdivider’s tentative map, and must be submitted and approved by the City 
before recordation of the final map. 

If any Original Large Lot Parcel, Large Lot Remainder Parcel, or Buildable Parcel 
will be developed without being further subdivided, then at the time the first 
building permit is issued the full Subdivider Reimbursement for that Original 
Large Lot Parcel, Large Lot Remainder Parcel, or Buildable Parcel will be due 
along with all or a portion of the Builder Reimbursement (dependent on the size 
of the construction project). 

To avoid and discourage piecemeal development, the following conditions will 
apply to each further subdivision of an Original Large Lot Parcel beyond the 
initial subdivisions exempted in Section 1. 

• Each Original Large Lot Parcel greater than 25 acres shall be permitted no 
more than four (4) subdivisions before the entire remaining “Subdivider 
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Reimbursement” must be paid.  A map filed solely to dedicate land for 
public purposes would be exempt as discussed above.  In other words, on 
the fourth mapping (either a subdivision map or parcel map) of an 
Original Large Lot Parcel the Subdivider must submit payment for the 
remaining balance of the Subdivider Reimbursement allocated to that 
entire Original Large Lot Parcel. 

• Each Original Large Lot Parcel less than or equal to 25 acres shall be 
permitted no more than three (3) subdivisions before the entire remaining 
“Subdivider Reimbursement” must be paid.  A map filed solely to 
dedicate land for public purposes would be exempt as discussed above.  
In other words, on the third mapping (either a subdivision map or parcel 
map) of an Original Large Lot Parcel under 25 acres the Subdivider must 
submit payment for the remaining balance of the Subdivider 
Reimbursement allocated to that entire Original Large Lot Parcel. 

5. Assignment of Allocated Cost Burden to Successor Parcels 
When an Original Large Lot Parcel is subdivided, the NWRAA Reimbursement 
Obligation for the Original Large Lot Parcel will be reallocated to the “Sub‐
parcel” (either a Large Lot Remainder Parcel or a Buildable Parcel) on an acreage 
basis for all private developable parcels resulting from the subdivision.  Public 
parcels and open space parcels will not receive any cost allocation.  The 
allocation to each “Sub‐parcel” will be based on each Sub‐parcel’s acreage as 
compared to the total acreage of all private developable Sub‐parcels unless the 
Subdivider can demonstrate why a different allocation would be rational and the 
City and Initial Developer agrees. 

6. Rules for Subdivider Reimbursements 
For any parcel created under the exemption described in Section 2, the first 
building permit for or on any such parcel will trigger payment of the Subdivider 
Reimbursement for that parcel. 

Following the exempted land subdivisions described in Sections 1 and 2, for any 
parcel created that is less than or equal to 20 acres, the Developer will be 
required to pay the Subdivider Reimbursement for the parcel at or before the 
recordation of the Subdivision or Parcel Map creating the parcel. 

For any parcel created that is greater than 20 acres and considered a Large Lot 
Remainder Parcel as defined above, no payment of the allocated cost burden to 
that Large Lot Remainder Parcel will be required until further subdivision.  The 
land‐owner/developer may further subdivide remaining Large Lot Remainder 
Parcels using the procedure stated above; however, on approval of the third or 
fourth tentative map (depending on the size of the Original Large Lot Parcel as 
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discussed above) the remaining Subdivider Reimbursement is due before 
recordation of that third or fourth subdivision or parcel map. 

Examples 

The following examples show how the NWRAA Reimbursement Obligation for a 
sample Original Large Lot Parcel would be reallocated to Sub‐parcels and when 
the Subdivider Reimbursement and Builder Reimbursement would be payable. 

Table 15 shows an example where an Original Large Lot Parcel is subdivided 
three times into multiple Sub‐parcels. 

Table 16 shows an example where an Original Large Lot Parcel is subdivided 
once into two Sub‐parcels, which are less than 20 acres each. 

7. Dispute Resolution 
In the event that a developer or landowner, or a developer’s or landowner’s 
transferee, claims that reimbursement obligations specified in this plan impose 
an undue financial burden on developer, landowner, or transferee property that 
is subject to this plan, the claim shall be presented in writing to the City 
Manager, together with all back‐up information necessary to allow the City 
Manager to make an informed decision on the claim.  On receipt of a claim, the 
City Manager or designee shall determine within fourteen (14) days whether the 
claim is complete in form and content, or whether further information is 
required.  The City Manager or designee shall render a decision on a complete 
claim within thirty (30) days of receipt of the complete claim.  In the event that 
the developer or landowner, or the transferee, does not concur with the decision 
of the City Manager or designee, which shall be deemed a final decision, the 
developer or landowner, or the transferee, shall have the right to appeal the 
decision to the City Council.  The procedures, including time limits, for filing the 
appeal shall be those applicable for appeals of Planning Commission decisions to 
the City Council.  The appeal shall be heard by the City Council in accordance 
with those procedures, except that the appeal shall not be heard as a public 
hearing.  The decision on the appeal shall be deemed to have been made by the 
City Council acting in its quasi‐legislative capacity and not in its quasi‐judicial 
capacity.  The decision of the City Council shall be final and binding and 
findings are not required, and there shall be no right to commence judicial 
proceedings to set aside or otherwise invalidate the City Council’s decision, or to 
claim monetary or equitable relief. 

8. City Manager Interpretation 
The City Manager shall be responsible for the proper interpretation and 
implementation of these reimbursement procedures, and shall have full 
discretion in arriving at interpretations and in determining the proper  



Table 15
NWRAA Public Facilities Financing Plan 2008 Update EXAMPLE 1
Cost Burden Allocation Example

Reimbursement Reimbursement Builder
Cost Amount Payable Reimbursement

Parcels Acreage Classification Allocation 50% Upon 50% Total
[1] [2], [4] [3]

For each Buildable Parcel
or Parcels that do not
subdivide, the share of
Builder Reimb. will be

EXAMPLE ORIGINAL due with each
LARGE LOT PARCEL 25.0 Original Large Lot $5,000,000 building permit.

1 First Parcel Subdivision/Dev. [5] Large Lot 25.0 $5,000,000
Sub-parcel 1 2.0 Buildable Parcel $400,000 $200,000 Building Permit $200,000 $400,000
Sub-parcel 2 23.0 L.L. Remainder Parcel $4,600,000 see note [4] see note [4] see note [4] $0

2 Second Parcel Subdivision/Dev. Sub-parcel 2 23.0 $4,600,000
Sub-parcel 3 2.0 Buildable Parcel $400,000 $200,000 Map Recordation $200,000 $400,000
Sub-parcel 4 21.0 L.L. Remainder Parcel $4,200,000 see note [4] see note [4] see note [4] $0

3 Third Parcel Subdivision/Dev. Sub-parcel 4 21.0 $4,200,000
Sub-parcel 5 10.0 Buildable Parcel $2,000,000 $1,000,000 Map Recordation $1,000,000 $2,000,000
Sub-parcel 6 11.0 Buildable Parcel $2,200,000 $1,100,000 Map Recordation $1,100,000 $2,200,000

Total $2,500,000 $2,500,000 $5,000,000

"ex1_cost_burden"

[1]  Reimbursement Cost Allocation is assigned to each Sub-parcel based on pro-rata share of Original Large Lot Parcel acreage. 
[2]  Creation of a Buildable Parcel would trigger payment of the Subdivider Reimbursement upon map recordation subject to the exemption outlined in Section 2.
[3]  Each building permit would trigger payment of that building's pro-rata share (based on acreage) of the Builder Reimbursement payable at building permit.
[4]  Subdivider reimbursement not payable for Large Lot Remainder Parcels until further parcel subdivision (into Buildable Parcels) or the first building permit is issued on such a Large Lot Remainder Parcel.  
      The Subdivider Reimbursement for the entire Large Lot Remainder Parcel would be payable at the first building permit along with that first building's pro-rata share of the Builder Reimbursement.
[5]  Subdivider reimbursement would not be due upon recordation of the first subdivision map assuming the subdivider's first map is exempt from payment of subdivider reimbursement per the terms of the
     reimbursement procedures.

will be due at the first building permit.

Parcel
Subdivision

Required Reimbursements and Timing
Subdivider Reimbursement

Required for any Buildable Parcel.  For Parcels
that do not subdivide, Subdivider Reimbursement

Prepared by EPS 12551 reimb ex2.xls 1/23/2008
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Table 16
NWRAA Public Facilities Financing Plan 2008 Update EXAMPLE 2
Cost Burden Allocation Example

Reimbursement Reimbursement Builder
Cost Amount Payable Reimbursement

Parcels Acreage Classification Allocation 50% Upon 50% Total
[1] [2], [4] [3]

For each Buildable Parcel
or Parcels that do not
subdivide, the share of
Builder Reimb. will be

EXAMPLE ORIGINAL due with each
LARGE LOT PARCEL 25.0 Original Large Lot $5,000,000 building permit.

1 First Parcel Subdivision/Dev. [5] Total 25.0 $5,000,000
Sub-Parcel 1 10.0 Buildable Parcel $2,000,000 $1,000,000 Building Permit $1,000,000 $2,000,000
Sub-Parcel 2 15.0 Buildable Parcel $3,000,000 $1,500,000 Building Permit $1,500,000 $3,000,000

Total $2,500,000 $2,500,000 $5,000,000

"ex2_cost_burden"

[1]  Reimbursement Cost Allocation is assigned to each Sub-parcel based on pro-rata share of Original Large Lot Parcel acreage. 
[2]  Creation of a Buildable Parcel would trigger payment of the Subdivider Reimbursement upon map recordation subject to the exemption outlined in Section 2.
[3]  Each building permit would trigger payment of that building's pro-rata share (based on acreage) of the Builder Reimbursement payable at building permit.
[4]  Subdivider reimbursement not payable for Large Lot Remainder Parcels until further parcel subdivision (into Buildable Parcels) or the first building permit is issued on such a Large Lot Remainder Parcel.  
      The Subdivider Reimbursement for the entire Large Lot Remainder Parcel would be payable at the first building permit along with that first building's pro-rata share of the Builder Reimbursement.
[5]  Subdivider reimbursement would not be due upon recordation of the first subdivision map assuming the subdivider's first map is exempt from payment of subdivider reimbursement per the terms of the
     reimbursement procedures.

will be due at the first building permit.

Parcel
Subdivision

Required Reimbursements and Timing
Subdivider Reimbursement

Required for any Buildable Parcel.  For Parcels
that do not subdivide, Subdivider Reimbursement

Prepared by EPS 12551 reimb ex2.xls 1/23/2008
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implementation procedures.  In exercising that authority, the City Manager shall 
have the discretion to promulgate regulations and guidelines for interpretation 
of these reimbursement procedures, and for their proper implementation. 

 
Actions taken by the City Manager pursuant to this section shall be subject to the appeal 
procedures specified in item 7 above. 

EXCEPTIONS TO REIMBURSEMENT PROCEDURES 

The above reimbursement procedures will apply to all landowners subject to the specific 
exemption identified below. 

William Jessup University 

The majority of infrastructure and public facility costs allocated to WJU are road costs.  
Road costs account for approximately $5.0 million of WJU’s $5.2 million total cost 
obligation, but WJU will not receive any benefit from the road construction until the 
north/south roads connect to the WJU property.  Consequently, the reimbursement 
payment procedures will be modified for WJU as follows. 

1. Any development that occurs before the north/south roads connect to WJU will 
be required to pay only its pro‐rated fair‐share of the NWRAA Reimbursement 
Obligation (per acre or square foot of development). 

As an example, assume 10.0 acres of the 30.1 acres of Parcel 114 were being 
developed before the north/south road was connected.  The 10.0‐acre piece’s pro‐
rated share (on an acreage basis) of the total $2.2 million allocated to Parcel 114 
would be $734,000.  The $734,000 amount would be the reimbursement 
obligation of the 10.0‐acre piece. 

Continuing on with this example, if the next development application were also 
for 10.0 acres, the second 10.0‐acre piece’s pro‐rata share of the total $2.2 million 
would again be $734,000 for a cumulative total of $1,468,000.  Under normal 
circumstances (i.e., absent this exception), when the second 10.0 acre project 
moved forward, the entire remaining portion of the original $2.2 million 
(approximately $1.5 million) would have been triggered as payable in full. 

2. Any development that occurs after the roads are connected to WJU will be 
subject to the Reimbursement Procedures outlined above.  Cumulative parcel 
development (both before and after the north/south road connection) will be 
considered in determining when the 60‐percent threshold is reached on a 
particular Sub‐parcel. 

3. If any of the currently proposed commercial or industrial land uses for any 
portion of the WJU property are changed to less intensive land uses (e.g., land 
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uses needed to serve the university), then WJU’s total cost burden will be 
reallocated among WJU land uses such that the less intensive uses will receive 
less of the cost burden and the remaining commercial and industrial land uses 
would receive more of the cost burden.  The net effect of such a shift would not 
reduce the overall total cost burden assigned to the WJU property before the 
shift. 

NWRAA REIMBURSEMENT ACCOUNT ADMINISTRATION 

This section of the document specifically describes how the City will administer the 
NWRAA Reimbursement Obligation Fund. 

REIMBURSEMENT AGREEMENTS 

As described above, any NWRAA developer who has advance funded or has 
constructed backbone infrastructure that is to be funded through the NWRAA 
Reimbursement Account will execute a reimbursement agreement with the City. 
 
Appendix D represents a standard form of the reimbursement agreement that will be 
used for each NWRAA developer that requests a reimbursement agreement with the 
City.  Each reimbursement agreement will be a master agreement between the City and 
the developer.  The master reimbursement agreement would be applicable to all 
NWRAA Backbone Infrastructure facilities that may be constructed by the signing 
developer.  For example, each time a new NWRAA Backbone Infrastructure facility is 
completed by a developer with a master agreement, that facility becomes reimbursable 
through the master reimbursement agreement. 
 
As described later in this chapter, the City will track reimbursements for NWRAA 
Backbone Infrastructure based on improvement plan sets that are submitted to the City.  
Each improvement plan set may contain several individual reimbursable NWRAA 
Backbone Infrastructure facilities. 
 
Reimbursement agreements should be in place before the first NWRAA Reimbursement 
Obligation payment would be payable.  This timing would ensure that any NWRAA 
Reimbursement Obligation credits would be allocated proportionally across all parcels 
that are subject to the NWRAA Backbone Infrastructure Obligation. 



Northwest Rocklin Annexation Area 
Public Facilities Financing Plan 2008 Update 

May 27, 2008 
 
 

P:\16000\16445 NWRAA Financing Plan Update\Reports\16445 Fin Plan Update RD6 5.21.08.doc 
 57

NWRAA REIMBURSEMENT OBLIGATION PAYMENTS 

All NWRAA Reimbursement Obligation payments will be payable to the City subject to 
the general reimbursement procedures set forth earlier in this chapter.  Before 
acceptance of any NWRAA Reimbursement Obligation payment, City staff will ensure 
that the NWRAA developer wishing to submit payment has submitted and received 
appropriate City approval for the Reallocation Plan.  Each NWRAA project’s 
Reallocation Plan will identify the following items: 

1. Reallocation of NWRAA Reimbursement Obligation to sub‐parcels in the 
development project (as identified in the general reimbursement procedures).  
Each Reallocation Plan will be used by City staff to determine the following 
items: 

a. Amount of NWRAA Reimbursement Obligation owed by a developer; 

b. Subdivider payment of NWRAA Reimbursement Obligation for each 
sub‐parcel; and 

c. Builder payment of NWRAA Reimbursement Obligation for each sub‐
parcel. 

2. Identification and allocation of any credits (reductions) to the NWRAA 
Reimbursement Obligation (if applicable).  As described below, the Reallocation 
Plan must allocate NWRAA Reimbursement Obligation credits to each sub‐
parcel in the same way that the NWRAA Reimbursement Obligation was 
reallocated to each sub‐parcel. 

 
NWRAA Reimbursement Obligation payments will be based on each NWRAA 
developer’s Reallocation Plan.  If a NWRAA developer wishes to accelerate NWRAA 
Reimbursement Obligation payments, or otherwise modify the schedule of NWRAA 
Reimbursement Obligation payments, the City would require that a revised Reallocation 
Plan be submitted for consideration.  Once the City has accepted and approved a 
Reallocation Plan for a project, the City, at its discretion, may consider a revised 
Reallocation Plan but the City is not required to approve a revised Reallocation Plan. 

Credits to the NWRAA Reimbursement Obligation 

This section of the document presents the method for determining the total credits to be 
issued to a NWRAA developer who advances funds or constructs eligible NWRAA 
Backbone Infrastructure facilities and for identifying the timing and allocation of the 
credits. 
 
As outlined in the general reimbursement procedures, the NWRAA Reimbursement 
Obligation is met through payment to the City of both a Subdivider Reimbursement and 
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a Builder Reimbursement.  The NWRAA Reimbursement Obligation amounts identified 
in Table 13 equal a landowner’s fair share of costs assuming buildout of the program 
and do not take into account who constructs which facilities, and correspondingly, who 
should receive reimbursement(s) for such construction. 

Infrastructure Construction Responsibility 

As identified in the NWRAA Financing Plan, there likely will be instances when a party 
who owes a NWRAA Reimbursement Obligation also will have constructed an item of 
NWRAA Backbone Infrastructure for which the NWRAA Reimbursement Obligation is 
being collected. 
 
To date, the majority of NWRAA Backbone Infrastructure facilities (subject to 
reimbursement) have been constructed by SRI LLC, and it is anticipated that SRI LLC 
will construct the majority of the remaining facilities.  Table 17 shows the estimated 
infrastructure costs paid or estimated to be paid by each owner and compares these 
costs to each owner’s fair share Reimbursement Obligation.  As explained in Chapter III, 
these costs were current as of April 2006.  The costs shown for Constructed 
Infrastructure are actual costs for facilities that were constructed by April 2006, whereas 
the costs for Remaining Infrastructure are estimated costs for facilities still remaining to 
be constructed as of April 2006. 
 
Table 17 uses the detailed data in appendix Table A‐1 that compares each owner’s 
estimated construction payment and fair share obligation for each facility.  EPS and TLA 
developed Table A‐1 to aid the City in estimating the reimbursements owed to or from 
each owner.  EPS used information from the TLA Amendment No. 1 and the 2004 
Financing Plan to identify the owner likely to be the constructing entity for each facility.  
For Constructed Infrastructure, Table A‐1 summarizes each owner’s NWRAA 
Reimbursement Obligation, construction amount paid, and difference between these 
amounts by facility type.  For Remaining Infrastructure, Table A‐1 details each owner’s 
estimated NWRAA Reimbursement Obligation, estimated future construction amount to 
be paid, and difference between these amounts for each individual facility.  The 
differences are summed by NWRAA developer to estimate the total reimbursements 
that will be owed to or from each owner.  As detailed in Table A‐1 and summarized in 
Table 17, SRI LLC is projected to construct approximately $18 million more than its fair 
share of infrastructure, while the other NWRAA developers are each projected to 
construct less than their fair share obligation.  As such, payments received by the City 
from other NWRAA developers would go to reimburse SRI LLC for the other NWRAA 
developer’s share of constructed facilities. 



Table 17
NWRAA Public Facilities Financing Plan 2008 Update
Project Costs Paid and Fair Share Summary

Project

Infrastructure 
and Other Costs 

Paid [1]

Adjustment for
CFD 10 Bond
Proceeds [2]

Adjusted 
Infrastructure and 
Other Costs Paid Fair Share Difference

Constructed Infrastructure and Costs
SRI LLC $ 31,409,783 ($ 1,133,121) $ 30,276,662 $ 22,927,293 $ 7,349,369
Orchard Creek (JBC) $ 0 $ 0 $ 0 $ 3,310,340 ($ 3,310,340)
Evergreen (Placer Ranch) $ 0 $ 0 $ 0 $ 3,083,969 ($ 3,083,969)
Shehadeh/Taylor LLC. (SWP) $ 0 $ 1,133,121 $ 1,133,121 $ 1,331,074 ($ 197,954)
WJU $ 0 $ 0 $ 0 $ 757,106 ($ 757,106)
City $ 0 $ 0 $ 0 $ 0 $ 0
Total $ 31,409,783 $ 0 $ 31,409,783 $ 31,409,783 $ 0

Remaining Infrastructure and Costs
SRI LLC $ 37,499,650 $ 0 $ 37,499,650 $ 28,301,495 $ 9,198,155
Orchard Creek (JBC) $ 2,016,729 $ 0 $ 2,016,729 $ 7,998,483 ($ 5,981,755)
Evergreen (Placer Ranch) $ 7,134,985 $ 0 $ 7,134,985 $ 8,885,046 ($ 1,750,061)
Shehadeh/Taylor LLC. (SWP) $ 0 $ 0 $ 0 $ 1,461,751 ($ 1,461,751)
WJU $ 4,216,504 $ 0 $ 4,216,504 $ 4,466,092 ($ 249,588)
City $ 245,000 $ 0 $ 245,000 $ 0 $ 245,000
Total $ 51,112,868 $ 0 $ 51,112,868 $ 51,112,868 $ 0

TOTAL
SRI LLC [2] $ 68,909,432 ($ 1,133,121) $ 67,776,312 $ 51,228,787 $ 16,547,524
Orchard Creek (JBC) $ 2,016,729 $ 0 $ 2,016,729 $ 11,308,823 ($ 9,292,095)
Evergreen (Placer Ranch) $ 7,134,985 $ 0 $ 7,134,985 $ 11,969,015 ($ 4,834,030)
Shehadeh/Taylor LLC. (SWP) [3] $ 0 $ 1,133,121 $ 1,133,121 $ 2,792,826 ($ 1,659,705)
WJU $ 4,216,504 $ 0 $ 4,216,504 $ 5,223,199 ($ 1,006,695)
City $ 245,000 $ 0 $ 245,000 $ 0 $ 245,000
Total $ 82,522,650 $ 0 $ 82,522,650 $ 82,522,650 $ 0

"fair summary"
[1] See Table A-1.
[2] Please refer to Table A-1 and Appendix F for additional detail on the reimbursement obligation for commercial parcels 1 and 3.
[3] Adjustment is for the Shehadeh/Taylor LLC Parcel 2 inclusion into CFD No. 10 and the corresponding CFD No. 10 bond proceeds 
that SRI LLC will use to fund NWRAA Backbone Infrastructure.
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Credits for Constructed Facilities 

The issue of credits for constructed facilities arises when a party who owes a 
Reimbursement Obligation, Evergreen Companies (formerly Placer Ranch) in the 
example in this report, constructs a facility for which it too is owed a reimbursement.  
The proposed methodology for determining total credits for constructed facilities is 
based on the assumption that the constructing entity of a remaining facility would be 
eligible for credits (reductions) to its NWRAA Reimbursement Obligation.  These credits 
would be granted to simplify the City’s collection and payment of NWRAA 
Reimbursement Obligations.  The credit for constructed NWRAA Backbone 
Infrastructure facilities is based on the assumption that a party who constructs eligible 
NWRAA Backbone Infrastructure would be eligible for a credit against his or her 
NWRAA Reimbursement Obligation in an amount equal to the lesser of the following 
two items: 

• Actual cost of the constructed infrastructure facility; and 

• Scheduled cost of the constructed infrastructure facility shown in Table A‐1. 
 
If the actual cost of the constructed infrastructure facility exceeds the scheduled cost of 
the facility, the City may choose to update the project costs to reflect the actual costs and 
to reallocate these costs among the different properties, resulting in a new schedule of 
Reimbursement Obligations.  At that time, the constructing entity could receive 
additional credits to cover the amount that the actual costs exceeded the scheduled cost. 

Credit Example 

This section presents an example of the calculation and timing of credits to be issued to a 
NWRAA developer who advance funds or constructs eligible NWRAA Backbone 
Infrastructure facilities.  This example for Evergreen Companies applies the 
reimbursement principles presented earlier in this chapter and the credit principles 
described in the previous section. 
 
Table 18 shows Evergreen Companies’ total fair share NWRAA Reimbursement 
Obligation, the estimated credits for facilities that it is projected to construct, and the 
NWRAA Reimbursement Obligation after deducting the credits.  Evergreen Companies 
is expected to construct one roadway and two water facilities, totaling $7.1 million.  
Thus, Evergreen Companies will be granted an estimated $7.1 million in credits to be 
used against its total NWRAA Reimbursement Obligation of $12.0 million, leaving a net 
Reimbursement Obligation of $4.8 million owed to the City. 
 



Table 18
NWRAA Public Facilities Financing Plan 2008 Update
Reimbursements Fair Share Obligation Net of Credits -- Evergreen (Placer Ranch)

Item Amount

Evergreen (Placer Ranch) Total Fair Share Obligation [1] $ 11,969,015

Less Credit for Constructed Facilities [2]

Roadways
R5.1 -- 4-lane Arterial, core ($ 5,019,346)

Water Facilities
4.14--36" low pressure zone water line ($ 652,537)
5.1--18" Water ($ 1,463,102)

Total Credits ($ 7,134,985)

Net Fair Share Obligation Owed to City $ 4,834,030

"reimb3b"
[1] See Table 14.
[2] See Table A-1. Note that these credits are for advance funding of constructed facilities,
not credits received through PCWA or the City Transportation Impact Fee program.
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Through the Reallocation Plan, all credits for constructed NWRAA Backbone 
Infrastructure will be allocated proportionately across all sub‐parcels.  Table 19 shows 
an example of the timing and allocation of Evergreen Companies’ $7.1 million of credits 
and the resulting net Reimbursement Obligation. 
 
In Table 19 it is assumed that development for the three Evergreen Companies 
developable parcels would occur as follows: 

• All three parcels subdivided in Period 1; 

• Parcel 107 building permits issued in Period 2; 

• Parcel 108.1 building permits issued in Period 3; and 

• Parcel 110.1 building permits issued in Period 4. 
 
The Reimbursement Obligation for each parcel is divided equally between the 
Subdivider Reimbursement, which is due when the subdivision map is filed, and the 
Builder Reimbursement, which is due when building permits are issued. 
 
The $7.1 million in credits are allocated to Evergreen Companies’ three developable 
parcels based on each parcel’s percentage of the Evergreen Companies’ total NWRAA 
Reimbursement Obligation.  Each parcel’s credit then is split evenly between the 
Subdivider and the Builder.  Using this methodology, Table 20 details the calculation of 
credits available to the Subdivider and Builder of each of Evergreen Companies’ three 
parcels.  These credits are shown in Table 19 to offset the Subdivider and Builder 
Reimbursement Obligations for each parcel.  Because the credits are spread 
proportionately to each parcel, subdivider, and builder, they are spread out over all time 
periods and are available to offset both the Subdivider and Builder Reimbursements.  
Table 21 summarizes the Reimbursement Obligation and credits used by the Subdivider 
and Builder of each parcel. 

ADMINISTRATION OF NWRAA REIMBURSEMENTS 

As described in this chapter, cash reimbursements will be payable to NWRAA 
developers who have advance funded eligible NWRAA Backbone Infrastructure in 
excess of their fair share of the cost for those facilities.  As discussed, NWRAA 
developers first would obtain credits at least up to their fair share requirement, then 
would await cash reimbursement from NWRAA Reimbursement Obligation payments 
from other NWRAA developers. 
 



Table 19
NWRAA Public Facilities Financing Plan 2008 Update
Credit Cash Flow Example [1]

Parcel 1 2 3 4 Total

Credits Beginning Balance [3] $ 7,134,985    $ 3,567,493    $ 2,478,200    $ 575,008     $ 7,134,985    

107 -- Commercial
Subdivision Map Reimbursement $ 1,827,299      -     -     -    $ 1,827,299     
Building Permit Reimbursement  -    $ 1,827,299      -     -    $ 1,827,299     
Subtotal [4] $ 1,827,299    $ 1,827,299    -     -    $ 3,654,599    

(Less Credit Used) [5] ($ 1,089,292)    ($ 1,089,292)     -     -    ($ 2,178,584)    

Amount Paid Net of Credits $ 738,007    $ 738,007    -     -    $ 1,476,014    

108.1 -- Office and Commercial
Subdivision Map Reimbursement $ 3,192,626      -     -     -    $ 3,192,626     
Building Permit Reimbursement  -     -    $ 3,192,626      -    $ 3,192,626     
Subtotal [4] $ 3,192,626    -    $ 3,192,626     -    $ 6,385,251    

(Less Credit Used) [5] ($ 1,903,192)     -    ($ 1,903,192)     -    ($ 3,806,385)    

Amount Paid Net of Credits $ 1,289,433    -    $ 1,289,433     -    $ 2,578,867    

110.1 -- Office  
Subdivision Map Reimbursement $ 964,582      -     -     -    $ 964,582     
Building Permit Reimbursement  -     -     -    $ 964,582     $ 964,582     
Subtotal [4] $ 964,582    -    -    $ 964,582     $ 1,929,165    

(Less Credit Used) [5] ($ 575,008)     -     -    ($ 575,008)    ($ 1,150,016)    

Amount Paid Net of Credits $ 389,574    -    -    $ 389,574     $ 779,149    

Total Credits Used ($ 3,567,493)    ($ 1,089,292)    ($ 1,903,192)    ($ 575,008)    ($ 7,134,985)    

Credits - Ending Balance $ 3,567,493    $ 2,478,200    $ 575,008     -    -    

Total Credits Used $ 3,567,493    $ 1,089,292    $ 1,903,192    $ 575,008     $ 7,134,985    

Total Amount Paid by Developer $ 2,417,015    $ 738,007    $ 1,289,433    $ 389,574     $ 4,834,030    

Total $ 5,984,508    $ 1,827,299    $ 3,192,626    $ 964,582     $ 11,969,015    

"method_2"

[1] This method allows developers to use the share of credits available to them in a proportional amount to the  
  amount of the reimbursement triggered by a reimbursement-triggering event.

     Reimbursement obligation.
[3] See Table 18.
[4] See Table 14.  Fair share reimbursement obligation is split evenly between subdivider and builder
[5] See Table 20.

[2] Assumes that a property owner has already used their "free" map that does not trigger payment of the NWRAA 

Period [2]

Credits Allocated
Across Plan Area
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Table 20
NWRAA Public Facilities Financing Plan 2008 Update
Credit Allocation -- Evergreen (Placer Ranch)

Parcel Cost Percent Total Subdivider Builder
50% 50%

Evergreen (Placer Ranch)

107 -- Commercial $ 3,654,599 31% $ 2,178,584 $ 1,089,292 $ 1,089,292
108.1 -- Office and Commercial $ 6,385,251 53% $ 3,806,385 $ 1,903,192 $ 1,903,192
110.1 -- Office  $ 1,929,165 16% $ 1,150,016 $ 575,008 $ 575,008

Total [1] $ 11,969,015 100% $ 7,134,985 $ 3,567,493 $ 3,567,493

"credit allocation"
[1]  See Table 18 for total credits allocated to Evergreen (Placer Ranch)
[2]  Example is for illustrative purposes only. Parcel allocated credits = Evergreen (Placer Ranch) total allocated 
credits * parcel percent of reimbursement fair share obligation.  Parcel credits are split evenly between 
subdivider and builder.

Reimbursement
Fair Share Obligation Allocated Credits [2]

Prepared by EPS 16445 WR Model13.xls  1/23/2008
64



Table 21
NWRAA Public Facilities Financing Plan 2008 Update
Reimbursement Payment to City by Parcel -- Evergreen (Placer Ranch)

107 108.1 110.1 Total

Subdivider
Total Fair Share Obligation $ 1,827,299 $ 3,192,626 $ 964,582 $ 5,984,508
Less Credits Used ($ 1,089,292) ($ 1,903,192) (575,008) ($ 3,567,493)
Amount Paid $ 738,007 $ 1,289,433 $ 389,574 $ 2,417,015

Builder
Total Fair Share Obligation $ 1,827,299 $ 3,192,626 $ 964,582 $ 5,984,508
Less Credits Used ($ 1,089,292) ($ 1,903,192) ($ 575,008) ($ 3,567,493)
Amount Paid $ 738,007 $ 1,289,433 $ 389,574 $ 2,417,015

Total
Total Fair Share Obligation $ 3,654,599 $ 6,385,251 $ 1,929,165 $ 11,969,015
Less Credits Used ($ 2,178,584) ($ 3,806,385) ($ 1,150,016) ($ 7,134,985)
Amount Paid $ 1,476,014 $ 2,578,867 $ 779,149 $ 4,834,030

"method summary2"

Reimbursement Payment By Parcel
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To obtain reimbursements, developers must enter into a reimbursement agreement with 
the City.  Annually, after the City retains funding adequate to cover costs of 
administering the NWRAA Reimbursement Account, the City will zero out the NWRAA 
Reimbursement Obligation Fund.  As described earlier in Chapter V, the City retains a 
fixed percent of the reimbursement payments from each property owner to cover the 
administration costs.  This percent is equal to the estimated total administration costs as 
a percent of the estimated total reimbursement payments and will be recalculated as 
necessary as part of any Financing Plan update process. 
 
Cash reimbursement payments will be payable by June 1 of the current calendar year 
based on the amount of cash available in the fund as of April 30 of the current calendar 
year.  To be eligible for reimbursement, NWRAA Backbone Infrastructure facilities must 
have a notice of completion filed before April 30.  If a notice of completion is filed after 
April 30, the NWRAA Backbone Infrastructure for which the notice was filed will be 
eligible for reimbursement in the following calendar year.  It is important to note that 
cash reimbursements are an obligation of the NWRAA Reimbursement Obligation Fund 
and not an obligation of the City General Fund or other operating funds. 
 
Cash reimbursements from the City to an eligible NWRAA developer will be payable on 
a first in—first out basis based on the filed notices of completion for NWRAA Backbone 
Infrastructure facilities identified in City‐approved improvement plan sets.  To be 
eligible for reimbursement, a NWRAA developer must have an executed reimbursement 
agreement with the City.  As an example, SRI LLC will be the first party to be 
reimbursed from the NWRAA Reimbursement Obligation Fund because they were the 
first to complete eligible NWRAA Backbone Infrastructure. 
 
Cash reimbursement amounts will be based on the lesser of actual costs or the estimated 
costs included in this Financing Plan Update 2006.  If actual costs exceed the estimated 
costs used to determine the NWRAA Reimbursement Obligation, the City may consider 
requests to include the additional cost for reimbursement only if the NWRAA 
Reimbursement Obligations are updated with such higher actual costs. 
 
In July of each calendar year, outstanding cash reimbursements owed to NWRAA 
developers will be automatically adjusted based on the CalTrans Price Index for Selected 
California Construction Items. 

CITY DEVELOPMENT IMPACT FEE 
CREDITS/REIMBURSEMENTS 

As a result of funding NWRAA Backbone Infrastructure through the NWRAA 
Reimbursement Obligation, NWRAA developers will be entitled to fee 
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credits/reimbursements from the City.  Table 22 shows these fee credits/reimbursements 
by owner.  The City will provide reimbursements (via fee credits) from the City’s Traffic 
Impact Fee Fund for roadway improvements oversized for the benefit of the City 
generally. 

CFD NO. 10 FOR SHEHADEH/TAYLOR LLC. 

As shown in Table 23, the Shehadeh/Taylor LLC Parcel 2 represents approximately 
2.5 percent of the estimated total buildout maximum special tax for CFD No. 10.  
Applying this percentage to the estimated CFD No. 10 bond proceeds (at buildout) 
equates to approximately $1.2 million.  This estimate is based on several assumptions 
regarding the number of remaining bond sales as well as the interest rates of future CFD 
bond sales. 
 
Another way to look at the Shehadeh/Taylor LLC portion of CFD No. 10 is to look at the 
Series 2005 bond sale.  For the Series 2005 bond sale, the Shehadeh/Taylor LLC Parcel 2 
represents approximately 5.2 percent of the estimated total Zone 1 maximum special tax 
for CFD No. 10.  The Zone 1 special tax revenue provides adequate coverage for the 
Series 2005 bond sale.  Applying this 5.2‐percent amount to the Series 2005 CFD bonds 
and bond proceeds results in an estimated $1.13 million amount for the Shehadeh/Taylor 
LLC Parcel 2. 
 
Based on agreement between SRI LLC and Shehadeh/Taylor LLC, SRI LLC will seek 
reimbursement from CFD No. 10 bond proceeds for $1.13 million in CFD‐eligible 
NWRAA Backbone Infrastructure.  Use of this $1.13 million in CFD No. 10 bond 
proceeds will offset a portion of the NWRAA Reimbursement Obligation owed by 
Shehadeh/Taylor LLC.  Consequently, Shehadeh/Taylor LLC ultimately owes 
$1.13 million less into the NWRAA Reimbursement Account as shown in Table 24. 
 
Commercial parcels 1 and 3, which are included throughout this report as SRI LLC 
properties, are participants in CFD No. 10.  Please refer to Table F‐2 in Appendix F for 
the estimated CFD construction proceeds for commercial parcels 1 and 3. 



Table 22
NWRAA Public Facilities Financing Plan 2008 Update
Road Credits/Reimbursements By Owner

Owner/Property
Road

Reimbursements

SRI LLC $ 562,613

Shehadeh/Taylor LLC. (SWP) $ 55,609

Orchard Creek (JBC) $ 198,777

Evergreen (Placer Ranch) $ 219,716

WJU Properties $ 110,658

TOTAL $ 1,147,372

credits

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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Table 23
NWRAA Public Facilities Financing Plan 2008 Update
Estimate of Shehadeh/Taylor LLC Property's Share of CFD No. 10 Bonds and Construction Proceeds

Item Est. Total Bonds Series 2005 Bonds
[1], [2]

Estimated Maximum Special Tax Revenue

Parcel 2 (Shehadeh Property) Maximum Special Tax Revenue A $84,100  $84,100  

Total Zone 1 Maximum Special Tax Revenue B $3,357,609  $1,611,819  

Shehadeh Percent of Total Maximum Special Tax Revenue C = A/B 2.5%  5.2%  

Total CFD Bonds D $56,125,000  $25,000,000  

Shehadeh's Share of CFD Bonds E = C*D $1,405,796  $1,304,427  

Construction Proceeds from CFD Bond Sale F $48,754,286  $21,716,831  

Shehadeh's Share of Construction Proceeds G= C*F $1,221,177  $1,133,121  

"shehadeh_share"

[1] Estimated total par amount of bonds based on Jan. 28, 2005, memorandum from Northcross, Hill, & Ach.

Amount

[2]  Final total CFD bonds will depend on several factors including appraised value of property, time of  final bond sale, 
     CFD bond interest rates, and potential land use changes.

Prepared by EPS 16445 WR Model13.xls 1/23/2008
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Table 24
NWRAA Public Facilities Financing Plan 2008 Update
Estimate of NWRAA Reimbursement Obligation From Shehadeh/Taylor LLC. after CFD No. 10

Item Amount

Reimbursement Using Construction Proceeds

Total Backbone Infrastructure and Related Costs A $2,792,826  

Less:  Estimated Construction Proceeds B $1,133,121  

Net Reimbursement Due [1] C = A-B $1,659,705  

"net_reimbursement"

[1]  Total does not reflect possible $55,609 in roadway credits that may be available.

Prepared by EPS 16445 WR Model13.xls 1/23/2008
70
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VII. HIGHWAY 65 INTERCHANGE FUNDING 

The Development Agreement (DA) contains, in addition to requirements concerning the 
inclusion of typical backbone infrastructure and public facilities items, a requirement for 
a plan to finance the Highway 65—Sunset and Whitney Interchanges.  This chapter will 
describe the main “deal points” regarding sources of funding, and timing requirements 
regarding construction of the Interchanges. 
 
Because each of the proposed interchanges has yet to begin construction, the financing 
strategy for each may be subject to change depending on the availability and timing of 
planned funding sources.  The Highway 65 Interchange funding strategy was created to 
be flexible to account for changing circumstances. 

INTERCHANGE FUNDING REQUIREMENT AND STATUS OF 
FUNDING SOURCES 

The DA requires as a condition of approval of any development in the NWRAA that a 
financing plan be in place to finance both the Highway 65—Sunset and Whitney 
Interchanges (Implementation Section D.1.c).  Further, the DA states that anticipated 
financing for the Interchanges will be a combination of Highway 65 JPA fees, the 
NWRAA Infrastructure CFD, and developer contributions. 

COSTS AND TIMING OF INTERCHANGE CONSTRUCTION 

COSTS 

Preliminary cost estimates of the interchanges are as follows: 

• Sunset Interchange—$32.0 million (2007 $); and 

• Whitney Interchange—$22.7 million (2008 $), which assumes $4.0 million will 
come from the City’s citywide traffic impact fee program and $18.7 million will 
come from NWRAA development. 

 
Actual costs for the interchange improvements could be higher at time of construction. 

TIMING 

Discussions among the City, CalTrans, and SRI LLC have yielded agreement on the 
following timing requirements as stated in a September 30, 2002, letter from CalTrans to 
the City: 
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• Sunset Interchange must be constructed in advance of Whitney Interchange.  On 
completion of Sunset Interchange, interim signalization at Highway 65 and 
Whitney Boulevard will be permitted.  The Financing Plan originally assumed 
that the Sunset Interchange and Whitney signalization would start construction 
in 2005 and be completed by 2007; and 

• Assuming the interim signal at Highway 65 and Whitney Boulevard is installed, 
the Whitney Interchange would have had to be under construction by July 1, 
2009.  Based on this requirement, the Financing Plan assumed that the Whitney 
Interchange would have to be under construction by July 1, 2009 and be 
completed by 2011. 

 
Adherence to these timelines would ensure that the surface transportation impacts 
created by both existing development and proposed development in the NWRAA 
would be adequately addressed.  The City is beginning discussions with developers to 
plan construction of the Whitney Interchange and is not likely to pursue a request for a 
traffic signal at that location. 
 
If Highway 65 Corridor commercial development is not ready to proceed when the 
Sunset Interchange is constructed, it is possible that the timing of the Whitney 
Interchange may be delayed.  This decision will be made at the time the signalized 
intersection or other potential interim or other improvements at Whitney and Highway 
65 are being considered.  It is unlikely that the commercial properties will fund the 
signalized intersection or other interim improvements and subsequently will risk having 
the improvements removed or otherwise under‐serving their property at a later date 
because the ultimate Whitney Interchange project cannot be funded.  In its current work 
with the development community, the City will require completion of a technical study 
demonstrating that the Whitney Interchange could be financed in the required time 
frame. 

SUNSET INTERCHANGE 

The Sunset Interchange will ultimately be fully funded through collection of Highway 
65 JPA fees.  The cash flow analysis in the Financing Plan demonstrated that if the 
proposed construction began in 2005, the project would require funding advances from 
several sources including the City and the Whitney Ranch development.  All funding 
advances would be repaid when additional JPA fees were available. 
 
The City and the County would be reimbursed for their funding advances.  Whitney 
Ranch will be advancing Hwy 65 JPA fees that would otherwise be payable at building 
permit.  The amount of the advance will be equal to all remaining Highway 65 JPA fees 
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for the Whitney Ranch residential development.  Following the JPA fee advance, 
subsequent residential building permits will receive fee credits in lieu of the fee. 

WHITNEY INTERCHANGE 

The financing plan for the Whitney Interchange is less certain at this time and is 
complicated by the following factors: 

• The west connection to the Whitney Interchange is planned to be the connection 
of the Placer Parkway, though that design is not yet completed. 

• The Whitney Interchange is not included in the Hwy 65 JPA fee program. 

• Other than the NWRAA Financing Plan Whitney Interchange cost allocations/fee 
and $4 million from the citywide traffic fee, there are no other identified funding 
sources at this time. 

• Of the $22.7 million Whitney Interchange Phase 1 cost, $4 million will be funded 
from the City’s traffic impact fee, with the remaining $18.7 million shared 
assuming 30 percent (presently $5.6 million) will be funded by the Whitney 
Ranch area and 70 percent (presently $13.1 million) will be funded by the 
Highway 65 area.  The percentage cost share for remaining costs between the 
respective areas is based on the Select‐Link Analysis for the Whitney 
Interchange, which is the traffic analysis completed by Fehr & Peers for the 
NWRAA development project. 

• As a policy decision for economic development reasons, the City may advance 
fund up to 15 percent of the Whitney Interchange cost. 

The Whitney Interchange cash flow assumes the City would advance up to 
15 percent of the interchange cost to help fund the Whitney Interchange.  This 
advance would be repaid from future developments that have not advanced 
their obligation to fund the interchange at the time of interchange construction.  
Repayment could be delayed or waived based on the City’s economic 
development considerations outlined above in the sole and exclusive discretion 
of the City.  Any such decision must be made by the Rocklin City Council. 

• Fee revenues from commercial development in the Highway 65 area may not be 
available at the time of construction given the anticipated slow absorption of 
commercial property.  The Hwy 65 commercial area will need to advance a 
significant portion of their Whitney Interchange fees through either private 
capital or a Mello‐Roos CFD, if permitted by the City. 

• The timing and amount of participation from other interests including the 
County and the State of California will depend on other considerations such as 
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the availability of funding and ultimate construction of the proposed Placer 
Parkway project. 

 
The Whitney Interchange Fee funding arrangements cannot be considered fully resolved 
at this time because of the factors identified above and the extended timelines associated 
with the construction of interchange projects.  The City and other agencies will need to 
continue working together to finalize the timeline and funding responsibilities for the 
Whitney Interchange.  However, the Financing Plan sets out the following requirements 
of the development projects in the NWRAA to assist in funding the Whitney 
Interchange.   

• All development projects will be required to pay their Whitney Interchange fee 
obligation at building permit, unless the fee had been previously advanced. 

• The Whitney Ranch project, under the terms of the DA, will provide on request 
by the City the entire Whitney Interchange fee obligation less an adjustment for 
fees previously paid or advanced. 

• The Highway 65 development projects will be required to advance the remaining 
costs of the Whitney Interchange.  If they are unable to provide the required 
advance funding, and no other funding sources are available, construction of the 
interchange would be delayed, and development may be restricted until the 
interchange is completed. 

• The City may adjust the timing of required reimbursements for backbone 
infrastructure from the Highway 65 development projects to the Whitney Ranch 
project developers to facilitate funding of the Whitney Interchange. 

FUNDING SOURCES FOR INTERCHANGE CONSTRUCTION 

The following funding sources are proposed for the Sunset and Whitney Interchanges: 

1. Highway 65 JPA Fees—Fees on a per‐EDU basis are collected from development 
occurring in the JPA’s Benefit Districts, including the NWRAA.  JPA‐wide fee 
revenue will contribute to construction of the Sunset Interchange.  The available 
Highway 65 JPA revenue fund balance at time of construction will be used to 
fund the interchange.  The Financing Plan 2008 Update assumes there will be no 
funding for the Whitney Interchange from Highway 65 JPA fees; 

2. City of Rocklin Funding Advances—The City has agreed to advance $2.0 
million for construction of the Sunset Interchange.  The City will be reimbursed 
for its advances out of JPA fee revenue after completion of the Sunset 
Interchange.  Once that $2.0 million has been repaid, the City will consider, in its 
sole discretion, advancing additional funds for construction of the Whitney 
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Interchange.  The City will fund $4 million of the Whitney Interchange cost 
through its Traffic Impact Fee Program; 

3. County Funding Advance—Estimated reimbursable advance from the County in 
the amount of $2.0 million for the Sunset Interchange, which has not been 
committed to at this time.  the County will be reimbursed for their advances out 
of JPA fee revenue after completion of the Sunset Interchange; and 

4. NWRAA Infrastructure CFD/Other Advances—Additional NWRAA sources 
may include the following financing mechanisms: 

a. Cash advances of JPA or Whitney Interchange Fees—Private developers 
may be required to provide cash advances to fund adequately the 
interchanges construction.  Any cash advances would be treated as cash 
advances of Highway 65 JPA or Whitney Interchange Fees and would 
correspondingly be credited against the appropriate fee program. 

b. CFD Bond Proceeds ‐ A portion of construction proceeds from a 
NWRAA Infrastructure CFD could be used to fund shortfalls in funding 
after Highway 65 JPA fees and contributions from Rocklin and the 
County and the proposed Whitney Interchange Fee Program have been 
applied.  At SRI LLC’s discretion, bond proceeds from CFD No. 10 may 
also be used to advance fund any other shortfalls in addition to the 
shortfalls identified in the original Financing Plan cash flow. 

The Financing Plan included a cash flow analysis that assumed a portion 
of CFD construction proceeds would be used to fund shortfalls in the 
interchange funding cash flows.  Although modeled this way, the City 
may not allow CFD proceeds be used to prepay fees to fund the Sunset 
and Whitney interchanges.  If CFD proceeds are insufficient or not 
permitted to fund the required advances, the City will require private 
funding advances to make up any difference between the required 
amount and amount available from CFD proceeds. 

If the City permits CFD advances, such advances made from 
infrastructure CFD construction proceeds will be treated as advances of 
Highway 65 JPA or Whitney Interchange Fee Program fees and credited 
against the appropriate fee program. 

c. Loan from the Whitney Interchange Fee Program—The original 
Financing Plan cash flows anticipated that funding of the Sunset 
Interchange would require a loan from the Whitney Interchange Fee 
Program.  At present, the Whitney Interchange is now envisioned to be 
constructed sooner than originally anticipated; consequently, it is 
unlikely that the City will be able to lend money to help fund the Sunset 
Interchange. 
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VIII.   DEVELOPMENT IMPACT FEES 

This chapter identifies development impact fees that are applicable to NWRAA 
development.  As shown in Table 25, development impact fees applicable to NWRAA 
development can be organized into the following categories: 

• City fees; 

• The County and Other Agency fees; and 

• NWRAA Plan Area fees (administered by the City). 

CITY FEES 

As shown in Table 23, the City has several building permit, plan check, and other 
development impact fees that are applicable to all types of NWRAA development.  In 
most cases, the amount of the fees is collected on a per‐dwelling‐unit or per‐building‐
square‐foot basis and varies by the type of land use. 

COUNTY AND OTHER AGENCY FEES 

In addition to City fees, the County and other agencies also have development impact 
fees that are applicable to NWRAA development.  School mitigation fees are collected 
by the RUSD.  South Placer Municipal Utility District (SPMUD) fees are collected for 
sewer facilities and the PCWA fee is for water facilities.  The Highway 65 Interchange 
Fee goes to the Highway 65 JPA to fund interchanges along Highway 65. 

NWRAA PLAN AREA FEES 

The City has created two specific development impact fees for the NWRAA area—the 
Northwest Rocklin Community Park Fee and the Whitney Interchange Fee.  These fees 
were established via Ordinance 884 in April of 2004.  Since that time, the City updated 
the fees in 2005.  With this Financing Plan 2008 Update, the City is once again updating 
the fees. 
 
The Northwest Rocklin Community Park and Whitney Interchange fees have been 
determined by allocating the cost of these improvements to the land uses that receive 
benefit from such facilities.  Although the factors used to allocate the costs differ 
between the two facilities, the concept is the same.  The public facilityʹs costs are 
allocated to the new development that will benefit from the facilities. 



Table 25
NWRAA Public Facilities Financing Plan 2008 Update
List of all Development Impact Fees for Northwest Rocklin Annexation Area [1]

Single- Multi-
Fee Family Family Commercial

City of Rocklin 
Building Permit X X X
Plan Check X X X
Strong Motion Instrumentation Fee X X X
Disabled Access Plan Check Fee X X X
Construction Tax X X X
Public Facilities Impact Fee X X X
Traffic Fee X X X
Highway 65 Interchange Improvement Fee X X X
South Placer Regional Traffic Fee X X X
DC Watershed Drainage Fee X X X
Placer County Capital Facilities Fee X X X

Placer County and Other Agencies
School Mitigation Fee X X X
SPMUD Sewer Fee X X X
PCWA Water Fee X X X

Northwest Rocklin Annexation Area Plan Area Fees
Northwest Rocklin Community Park Fee X X X
Whitney Interchange Fee X X X

"fees"
[1] Note this may not include all fees and permits that may be collected by the public agencies
    for development of property in the NWRAA.
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The purpose of allocating public facility costs among the various land uses is to provide 
an equitable method of funding required infrastructure.  The keys to apportioning the 
cost of public facilities to different land uses are based on the assumption that the 
demands placed on public facilities are related to land use type and that such demands 
can be stated in relative terms for all particular land uses.  It is by relating demand for 
facilities to land use types that reasonable nexus, or relationship, can be established to 
apportion the “fair share” costs to that land use. 
 
Public facility costs are allocated to benefiting land uses using common use factors.  
Common use factors measure the relative benefit received by one land use for a given 
facility to that received by another land use.  The utilization of common use factors is 
summarized below. 

METHODOLOGY 

The cost allocation methodology is designed to ensure each type of new development 
pays for its fair share of community park and Whitney Interchange costs.  This section 
describes how costs have been allocated and fees have been determined for the 
community park and Whitney Interchange facilities. 
 
A dwelling unit equivalent (DUE) is a common use factor that allows improvement costs 
to be allocated to each benefiting land use (e.g., developable residential and 
nonresidential land uses).  A DUE is defined as the amount of facility use for each land 
use type relative to a single‐family unit, so the DUE for a single‐family unit is 1.0. 
 
The methodology for calculating the community park and Whitney Interchange fees 
includes the following steps: 

1. Determine amount of new development occurring in the NWRAA. 

2. Determine the new community park and Whitney Interchange facilities needed 
to serve the new development and the cost of such facilities.  Include the 
appropriate administrative cost to the estimated facilities costs. 

3. Determine the appropriate common use factors by which to allocate the total 
facility cost to each land use type. 

4. Multiply the common use factors by the number of projected residential units or 
nonresidential square footage to determine how much of each land use category 
will benefit from the new facilities, and determine the percentage spread of total 
use across the land use categories. 
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5. Allocate the total facility costs across land uses using the percentage spread of 
total use determined in previous step. 

6. Divide the total cost of new facilities in each land use category by the total 
projected residential units and nonresidential square feet to determine the per 
unit fees for residential uses, and the per square foot fee for nonresidential 
development. 

 
The above process was followed to determine a separate community park fee and a 
separate Whitney Interchange fee. 

Northwest Rocklin Community Park Fee 

The community park fee update accounts for the following changes: 

• Updated land use estimates; 

• Updated park cost estimates; and 

• Revised allocation assumptions. 
 
Table 26 summarizes the community park fee by land use category.  The fee is based on 
the park construction cost per unit and an additional administration cost calculated as 4 
percent of the construction cost.  Appendix B Tables B‐1 through B‐4 detail the updated 
community park fee and are summarized below. 
 
Table B‐1 summarizes the estimated park construction costs by phase.  Table B‐2 
provides the detail for these costs.  This cost detail was obtained from SRI LLC.  The 
costs shown in Tables B‐1 and B‐2 exclude administration costs, which are included in 
the fee calculations in Table 26. 
 
Table B‐3 estimates the park construction cost per unit and per acre for the various land 
uses.  To arrive at the per‐unit and per‐acre costs, the total park construction costs first 
are allocated among the land uses based on the relative amount of park usage that will 
be generated by each land use, and then the costs per unit or acre are estimated, as 
detailed below: 

1. The overall costs are allocated to each land use based on the GDP development 
and park usage assumptions for each land use; and 

2. For each land use, the cost per unit or acre is calculated as the total cost allocated 
to the land use divided by the GDP units or acres for the land use. 

 



Table 26
NWRAA Public Facilities Financing Plan 2008 Update
Community Park Fee Summary

Construction Administration Fee per
Land Use Basis Cost Cost Unit/Acre

4%

Whitney Ranch

Single-Family per unit $ 3,676 $ 147 $ 3,823
PD-20 per unit $ 2,124 $ 85 $ 2,209
PD-BP per acre $ 11,593 $ 464 $ 12,057
PD-C per acre $ 6,763 $ 271 $ 7,033

Highway 65 Corridor

BP per acre $ 11,593 $ 464 $ 12,057
C per acre $ 6,763 $ 271 $ 7,033
BP/C per acre $ 6,763 $ 271 $ 7,033

"cp fee summary"

Cost per Unit/Acre
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Note that the costs per unit or per acre are shown by land use, whereas these costs were 
shown for each owner in a land use in the 2004 Financing Plan.  This change was made 
to be consistent with the City’s Northwest Rocklin Community Park Fee Schedule. 
 
Table B‐4 estimates the population per dwelling unit in the City.  These population 
factors are used in Table B‐3 to estimate demand for park usage and to allocate the 
community park costs to the different land uses. 

SRI LLC Community Park Fee Credits 

Because SRI LLC has advance funded Community Park costs, SRI LLC is entitled to fee 
credits against the NWRAA Community Park fee.  Table 27 shows the total current 
NWRAA Community Park reimbursement owed to SRI LLC.  Table 27 also shows that 
SRI LLC or its merchant builders or other affiliates have already reduced the total 
reimbursement balance (through fee credits at building permit) by approximately 
$2.0 million.  Given the remaining reimbursement amount of $8.8 million and the 
current NWRAA Community Park fee amount of $3,676 per single‐family unit 
(excluding the administrative portion of the fee), it would take another approximately 
2,384 single‐family units before the SRI LLC NWRAA Community Park reimbursement 
balance is drawn down to zero. 

Whitney Interchange Fee 

The Whitney Interchange costs were allocated to each land use using a slightly different 
methodology.  Although the concept is the same, the factors used are based on a traffic 
analysis model entitled the Select‐Link Analysis.  The Select‐Link Analysis, which was 
performed by Fehr & Peers traffic engineers, first allocated the Whitney Interchange 
costs to each NWRAA property ownership group.  As shown in Table C‐1, the total 
projected cost of the interchange in 2008 dollars is $22.7 million.  Of that amount, 
$18.7 million was allocated to the NWRAA.  Table C‐2 shows the allocation of the 
NWRAA portion to Whitney Ranch and the Highway 65 Corridor.  Approximately, 
$5.6 million (30 percent) was allocated to Whitney Ranch and $13.1 million was allocated 
to the Highway 65 area.  The remaining $4.0 million has been allocated to traffic 
generated from outside the NWRAA as a regional impact.  This latter amount will be 
funded through the City’s traffic impact fee. 
 
Once the total cost allocation for a given ownership group (group of parcels) was 
determined by Select‐Link, the costs were further allocated by land use in a given 
ownership group to derive the fee by land use in each ownership group (see Table C‐3).  
For example, the $6.4 million allocated to Orchard Creek (JBC) was allocated to the 
specific Orchard Creek (JBC) land uses using the common use factor of average daily 
trips per land use. 
 



Table 27
NWRAA Public Facilities Financing Plan 2008 Update
Estimated NWRAA Community Park Reimbursement to SRI LLC.

Item Amount

Reimbursable Phase 1 Community Park Costs A $10,764,249

Less Reimbursement received by SRI LLC. Through B ($2,000,481)
   NWRAA Community Park Fee Credits [1]

Remaining Reimbursement owed to SRI LLC. C = A - B $8,763,768

Remaining Reimbursement owed to SRI LLC. $8,763,768

Rate per single-family building permit [2] $3,676

Remaining single-family building permits that could receive 2,384 
   100% fee credit [3]

"sri_park_reimb"
[1] Based on credits received through December 2007.
[2] Excluding administration portion of the fee.
[3] Does not take into consideration fee credits that could be issued for remaining multifamily 
development. 
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DUE factors based on average daily trips per land use were calculated by TLA and 
included in Table III of the 2004 TLA Technical Supplement.  These DUE factors were 
used for the more detailed Whitney Interchange cost allocations in an ownership group 
as described above.  Table C‐3 shows the DUE factors used to allocate Whitney 
Interchange costs to each land use in a given ownership group. 
 
Table C‐4 provides the backup for reassigning SWP costs to SRI LLC based on 
ownership changes of two parcels.  The resulting allocation of costs to SRI LLC and SWP 
is shown in the bottom portion of the table and in Table C‐2. 
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IX. SERVICES FINANCING 

NWRAA development is subject to City funding mechanisms that have been established 
to fund a portion of the ongoing operations and maintenance costs for the NWRAA.  
This chapter briefly describes these services and the means by which they are to be 
financed. 

SERVICES TO BE FUNDED 

The DA requires funding for the following services: 

• Neighborhood and community park maintenance; and 

• Fire protection and emergency medical services. 
 
In addition to the above, the NWRAA developers intend to fund the following services: 

• Open space maintenance; 

• Street landscape maintenance; 

• Street lighting; and 

• Detention and retention basin maintenance. 
 
Funding for these services in the NWRAA will come from fees, special taxes, 
assessments, or other revenue derived from parcels in the NWRAA.  Other services 
provided to the NWRAA will be funded through the City’s General Fund or other 
appropriate funds. 

SOURCES OF FUNDING FOR IDENTIFIED SERVICES 

Park, open space, and other maintenance as well as fire protection and emergency 
medical services are funded through the following CFDs: 

• Rocklin CFD No. 1 (funds fire protection and emergency medical services); 

• Rocklin CFD No. 5 (funds neighborhood parks, lighting and landscaping, 
detention/retention basins, and open space maintenance; and 

• Landscaping and Lighting District 2 (L&L2) (funds maintenance of street lights, 
safety lighting, and roadway landscaping). 

 
The City will require NWRAA developments annex into these CFDs and L&L2.  In cases 
where the special taxes are not already identified, special tax rates will need to be 
developed to generate revenue needed to provide identified services.  The following 
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table shows the most recent (2007–08) maximum special tax and assessment rates for 
NWRAA developments (Whitney Ranch) that have been annexed into the city CFDs and 
L&L2.  The maximum special tax rates for fire and emergency medical services (CFD 1) 
are subject to an annual 3‐percent escalation.  The maximum special tax rates for CFD 
No. 5 were established when the Whitney Ranch project annexed into CFD No. 5 and are 
subject to a 4‐percent escalation factor.  The maximum base assessments for L&L2 were 
established when Whitney Ranch Phase I annexed into the district and are subject to a 
4‐percent escalation factor. 
 
The annual special tax and assessments are levied on each applicable parcel in a manner 
consistent with each district’s rate and method of apportionment of special tax or 
assessment to ensure that sufficient operating revenue is available to fund all facilities 
and services.  Except as otherwise identified, the City provides administration for the 
proposed services–funding mechanisms. 
 

 Maximum Special Tax per Unit or per Acre  

Land Use 

Fire Protection and 
Emergency 

Medical Services 

Neighborhood and 
Community Park and 
Other Maintenance 

Services  

Lighting and 
Landscaping 
Maintenance 

  (Annex. to CFD #1) (Annex. to CFD #5) (Annex. to CFD #2) 

Residential (per unit)    
 Single-Family Detached $229.47 $359.15 $134.08
 Condominiums $229.47 $359.15 $134.08
 Multifamily (up to 4 units) $344.21 $226.26 $84.46
    Multifamily (5 units or more) $721.20 $226.26 $84.46
  

Nonresidential (per acre)  
 All Comm. (except Light Ind.) $300.50 $1.077.45 $710.55
     Light Industrial $360.60 $1,077.45 $920.74
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Table A-1
NWRAA Public Facilities Financing Plan 2008 Update
Reimbursements Fair Share vs. Construction Amount Paid

Item Description Total Cost
Constructed 

by SRI LLC [3] Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU SRI LLC Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU SRI LLC Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU

Constructed Infrastructure and Expended Costs
Roads $ 15,561,007   SRI LLC $ 15,561,007    -    -    -    -   $ 9,076,929   $ 2,457,539   $ 2,204,040   $ 1,120,032   $ 702,467   $ 6,484,078   ($ 2,457,539)   ($ 2,204,040)   ($ 1,120,032)   ($ 702,467)   
Water (net of PCWA credits) $ 5,742,585   SRI LLC $ 5,742,585    -    -    -    -   $ 5,693,187    -    -   $ 49,398    -   $ 49,398    -    -   ($ 49,398)    -   
Sewer $ 7,884,452   SRI LLC $ 7,884,452    -    -    -    -   $ 6,408,339   $ 693,928   $ 653,194   $ 128,991    -   $ 1,476,114   ($ 693,928)   ($ 653,194)   ($ 128,991)    -   
Planning and City Administration $ 1,535,880   SRI LLC $ 1,535,880   $ 1,244,054   $ 110,904   $ 158,276   $ 22,646    -   $ 291,826   ($ 110,904)   ($ 158,276)   ($ 22,646)    -   
Survey and Other $ 685,858   SRI LLC $ 685,858    -    -    -    -   $ 504,784   $ 47,969   $ 68,459   $ 10,007   $ 54,640   $ 181,074   ($ 47,969)   ($ 68,459)   ($ 10,007)   ($ 54,640)   
Subtotal Phase 1 $ 31,409,783   $ 31,409,783    -    -    -    -   $ 22,927,293   $ 3,310,340   $ 3,083,969   $ 1,331,074   $ 757,106   $ 8,482,490   ($ 3,310,340)   ($ 3,083,969)   ($ 1,331,074)   ($ 757,106)   

Remaining Roads
Example

R2.3 4-lane Arterial, core $ 2,737,346   SRI LLC $ 2,737,346    -    -    -    -   $ 2,464,927   $ 82,120   $ 109,494   $ 26,057   $ 54,747   $ 272,418   ($ 82,120)   ($ 109,494)   ($ 26,057)   ($ 54,747)   
R2.12 4-lane, Community Corridor, core $ 1,858,534   SRI LLC $ 1,858,534    -    -    -    -   $ 1,202,775   $ 223,024   $ 278,780   $ 79,613   $ 74,341   $ 655,758   ($ 223,024)   ($ 278,780)   ($ 79,613)   ($ 74,341)   
R2.13 4-lane, Community Corridor, core $ 1,071,764   SRI LLC $ 1,071,764    -    -    -    -   $ 965,103   $ 32,153   $ 42,871   $ 10,202   $ 21,435   $ 106,661   ($ 32,153)   ($ 42,871)   ($ 10,202)   ($ 21,435)   
T2 TRAFFIC SIGNAL, core $ 215,665   SRI LLC $ 215,665    -    -    -    -   $ 139,778   $ 19,410   $ 25,880   $ 13,344   $ 17,253   $ 75,887   ($ 19,410)   ($ 25,880)   ($ 13,344)   ($ 17,253)   
R3.4 4-lane, Community Corridor, core $ 2,772,463   SRI LLC $ 2,772,463    -    -    -    -   $ 1,918,331   $ 304,971   $ 360,420   $ 105,567   $ 83,174   $ 854,132   ($ 304,971)   ($ 360,420)   ($ 105,567)   ($ 83,174)   
R3.5 4-lane, Community Corridor, core $ 5,739,140   SRI LLC $ 5,739,140    -    -    -    -   $ 3,971,044   $ 631,305   $ 746,088   $ 218,528   $ 172,174   $ 1,768,096   ($ 631,305)   ($ 746,088)   ($ 218,528)   ($ 172,174)   
T3 TRAFFIC SIGNAL, core $ 729,268   SRI LLC $ 729,268    -    -    -    -   $ 479,248   $ 80,219   $ 102,098   $ 31,239   $ 36,463   $ 250,020   ($ 80,219)   ($ 102,098)   ($ 31,239)   ($ 36,463)   
R4.7 6-lane Arterial, core $ 1,724,036   SRI LLC $ 1,724,036    -    -    -    -   $ 402,331   $ 586,172   $ 379,288   $ 114,880   $ 241,365   $ 1,321,706   ($ 586,172)   ($ 379,288)   ($ 114,880)   ($ 241,365)   
R4.8 6-lane Arterial, core $ 2,478,709   SRI LLC $ 2,478,709    -    -    -    -   $ 1,181,678   $ 396,593   $ 446,168   $ 330,335   $ 123,935   $ 1,297,031   ($ 396,593)   ($ 446,168)   ($ 330,335)   ($ 123,935)   
R4.9 4-lane Arterial, core $ 3,574,103   SRI LLC/ 

Orchard
$ 1,787,052   $ 1,787,052    -    -    -   $ 449,340   $ 2,752,059   $ 250,187   $ 51,034   $ 71,482   $ 1,337,711   ($ 965,008)   ($ 250,187)   ($ 51,034)   ($ 71,482)   

T4 TRAFFIC SIGNAL, core $ 260,865   SRI LLC $ 260,865    -    -    -    -   $ 136,402   $ 46,956   $ 41,738   $ 14,899   $ 20,869   $ 124,463   ($ 46,956)   ($ 41,738)   ($ 14,899)   ($ 20,869)   
T4p Pedestrian signal, core $ 212,333   SRI LLC $ 212,333    -    -    -    -   $ 141,661   $ 23,357   $ 27,603   $ 9,096   $ 10,617   $ 70,672   ($ 23,357)   ($ 27,603)   ($ 9,096)   ($ 10,617)   

R5.1 4-lane Arterial, core $ 5,019,346   
Evergreen 

(Placer Ranch)  -    -   $ 5,019,346    -    -   $ 482,871   $ 501,935   $ 3,162,188   $ 119,450   $ 752,902   ($ 482,871)   ($ 501,935)   $ 1,857,158   ($ 119,450)   ($ 752,902)   
R5.2 4-lane Arterial, core $ 4,216,504   WJU  -    -    -    -   $ 4,216,504   $ 214,880   $ 295,155   $ 1,054,126   $ 80,276   $ 2,572,068   ($ 214,880)   ($ 295,155)   ($ 1,054,126)   ($ 80,276)   $ 1,644,437   
T5 TRAFFIC SIGNAL, core $ 612,625   SRI LLC $ 612,625    -    -    -    -   $ 142,965   $ 208,292   $ 134,777   $ 40,822   $ 85,767   $ 469,659   ($ 208,292)   ($ 134,777)   ($ 40,822)   ($ 85,767)   
Subtotal Remaining Roads $ 33,222,700   $ 22,199,798   $ 1,787,052   $ 5,019,346    -   $ 4,216,504   $ 14,293,335   $ 6,183,723   $ 7,161,706   $ 1,245,343   $ 4,338,594   $ 7,906,463   ($ 4,396,671)   ($ 2,142,360)   ($ 1,245,343)   ($ 122,089)   

Remaining Water (net of PCWA credits)
2.3 12" Water $ 723,548   SRI LLC $ 723,548    -    -    -    -   $ 723,548    -    -    -    -    -    -    -    -    -   
2.4 12" PRESSURE REDUCING STATION $ 216,680   SRI LLC $ 216,680    -    -   -   -   $ 216,680  -   -   -    -    -   -   -   -   -   

3.6 36" Water $ 654,353   SRI LLC $ 654,353    -    -    -    -   $ 654,353    -    -    -    -    -    -    -    -    -   
3.8b 36" Water - laterals to tank $ 572,425   SRI LLC $ 572,425    -    -    -    -   $ 572,425    -    -    -    -    -    -    -    -    -   
3.1 12" Water $ 434,129   SRI LLC $ 434,129    -    -    -    -   $ 434,129    -    -    -    -    -    -    -    -    -   
4.9 12" Water $ 902,531   SRI LLC $ 902,531    -    -    -    -   $ 398,901   $ 503,630    -    -    -   $ 503,630   ($ 503,630)    -    -    -   
4.10b 36" Water $ 960,680   SRI LLC $ 960,680    -    -    -    -   $ 845,859    -    -   $ 114,820    -   $ 114,820    -    -   ($ 114,820)    -   

4.14 36" low presure zone water line $ 652,537   
Evergreen 

(Placer Ranch)  -    -   $ 652,537    -    -    -   $ 268,849   $ 383,688    -    -    -   ($ 268,849)   $ 268,849    -    -   

5.10 18" Water $ 1,463,102   
Evergreen 

(Placer Ranch)  -    -   $ 1,463,102    -    -    -   $ 602,806   $ 860,296    -    -    -   ($ 602,806)   $ 602,806    -    -   

Subtotal Remaining Water (net of PCWA credits) $ 6,579,985   $ 4,464,346    -   $ 2,115,639    -    -   $ 3,845,896   $ 1,375,284   $ 1,243,984   $ 114,820    -   $ 618,450   ($ 1,375,284)   $ 871,655   ($ 114,820)    -   

Fair Share ObligationConstruction Amount Paid [1]
Constructing Entity

Difference
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Table A-1
NWRAA Public Facilities Financing Plan 2008 Update
Reimbursements Fair Share vs. Construction Amount Paid

Item Description Total Cost
Constructed 

by SRI LLC [3] Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU SRI LLC Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU SRI LLC Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU

Fair Share ObligationConstruction Amount Paid [1]
Constructing Entity

Difference

Remaining Offsite Sewer
W1.3 10" Sanitary Sewer $ 296,519   SRI LLC $ 296,519    -    -    -    -   $ 296,519    -    -    -    -    -    -    -    -    -   
W1.4 6" Sanitary Sewer $ 22,362   SRI LLC $ 22,362    -    -    -    -   $ 22,362    -    -    -    -    -    -    -    -    -   
E1.1 8" Sanitary Sewer $ 123,956   SRI LLC $ 123,956    -    -    -    -   $ 123,956    -    -    -    -    -    -    -    -    -   
E1.2 6" Sanitary Sewer $ 83,059   SRI LLC $ 83,059    -    -    -    -   $ 83,059    -    -    -    -    -    -    -    -    -   
E1.3 6" Sanitary Sewer $ 127,783   SRI LLC $ 127,783    -    -    -    -   $ 127,783    -    -    -    -    -    -    -    -    -   
E1.4 6" Sanitary Sewer $ 143,756   SRI LLC $ 143,756    -    -    -    -   $ 143,756    -    -    -    -    -    -    -    -    -   
E1.5 6" Sanitary Sewer $ 43,127   SRI LLC $ 43,127    -    -    -    -   $ 43,127    -    -    -    -    -    -    -    -    -   
E1.6 8" Sanitary Sewer $ 24,791   SRI LLC $ 24,791    -    -    -    -   $ 24,791    -    -    -    -    -    -    -    -    -   
E1.11 12" Sanitary Sewer $ 26,100   SRI LLC $ 26,100    -    -    -    -   $ 26,100    -    -    -    -    -    -    -    -    -   
E1.12 10" Sanitary Sewer $ 28,700   SRI LLC $ 28,700    -    -    -    -   $ 28,700    -    -    -    -    -    -    -    -    -   
E1.13 10" Sanitary Sewer $ 237,800   SRI LLC $ 237,800    -    -    -    -   $ 237,800    -    -    -    -    -    -    -    -    -   
E1.14 10" Sanitary Sewer $ 41,000   SRI LLC $ 41,000    -    -    -    -   $ 41,000    -    -    -    -    -    -    -    -    -   
E1.15 8" Sanitary Sewer $ 62,580   SRI LLC $ 62,580    -    -    -    -   $ 62,580    -    -    -    -    -    -    -    -    -   
E1.16 8" Sanitary Sewer $ 94,207   SRI LLC $ 94,207    -    -    -    -   $ 94,207    -    -    -    -    -    -    -    -    -   
W1.12 8" Sanitary Sewer $ 145,420   SRI LLC $ 145,420    -    -    -    -   $ 145,420    -    -    -    -    -    -    -    -    -   
2.1 10" Sanitary Sewer $ 282,408   SRI LLC $ 282,408    -    -    -    -   $ 282,408    -    -    -    -    -    -    -    -    -   
2.2 10" Sanitary Sewer $ 78,405   SRI LLC $ 78,405    -    -    -    -   $ 78,405    -    -    -    -    -    -    -    -    -   
2.3 6" Sanitary Sewer $ 55,905   SRI LLC $ 55,905    -    -    -    -   $ 55,905    -    -    -    -    -    -    -    -    -   
2.4 8" Sanitary Sewer $ 140,484   SRI LLC $ 140,484    -    -    -    -   $ 140,484    -    -    -    -    -    -    -    -    -   
2.5 8" Sanitary Sewer $ 41,319   SRI LLC $ 41,319    -    -    -    -   $ 41,319    -    -    -    -    -    -    -    -    -   
3.1 8" Sanitary Sewer $ 26,444   SRI LLC $ 26,444    -    -    -    -   $ 26,444    -    -    -    -    -    -    -    -    -   
3.2 8" Sanitary Sewer $ 44,624   SRI LLC $ 44,624    -    -    -    -   $ 44,624    -    -    -    -    -    -    -    -    -   
3.4 10" Sanitary Sewer $ 187,371   SRI LLC $ 187,371    -    -    -    -   $ 187,371    -    -    -    -    -    -    -    -    -   
3.5 10" Sanitary Sewer $ 318,349   SRI LLC $ 318,349    -    -    -    -   $ 318,349    -    -    -    -    -    -    -    -    -   
3.6 8" Sanitary Sewer $ 118,998   SRI LLC $ 118,998    -    -    -    -   $ 118,998    -    -    -    -    -    -    -    -    -   
3.7 8" Sanitary Sewer $ 46,277   SRI LLC $ 46,277    -    -    -    -   $ 46,277    -    -    -    -    -    -    -    -    -   
3.8 8" Sanitary Sewer $ 251,218   SRI LLC $ 251,218    -    -    -    -   $ 251,218    -    -    -    -    -    -    -    -    -   
3.9 6" Sanitary Sewer $ 178,897   SRI LLC $ 178,897    -    -    -    -   $ 178,897    -    -    -    -    -    -    -    -    -   
4.0 8" Sanitary Sewer $ 33,055   SRI LLC $ 33,055    -    -    -    -   $ 33,055    -    -    -    -    -    -    -    -    -   
4.0 6" Sanitary Sewer $ 146,951   SRI LLC $ 146,951    -    -    -    -   $ 146,951    -    -    -    -    -    -    -    -    -   
4.0 6" Sanitary Sewer $ 74,880   SRI LLC $ 74,880    -    -    -    -   $ 74,880    -    -    -    -    -    -    -    -    -   
4.0 6" Sanitary Sewer $ 95,837   SRI LLC $ 95,837    -    -    -    -   $ 95,837    -    -    -    -    -    -    -    -    -   
4.0 8" Sanitary Sewer $ 81,950   SRI LLC $ 81,950    -    -    -    -   $ 81,950    -    -    -    -    -    -    -    -    -   
4.0 8" Sanitary Sewer $ 77,480   SRI LLC $ 77,480    -    -    -    -   $ 77,480    -    -    -    -    -    -    -    -    -   
4.0 6" Sanitary Sewer $ 111,810   SRI LLC $ 111,810    -    -    -    -   $ 111,810    -    -    -    -    -    -    -    -    -   
4.0 6" Sanitary Sewer $ 86,254   SRI LLC $ 86,254    -    -    -    -   $ 86,254    -    -    -    -    -    -    -    -    -   
4.0 8" Sanitary Sewer $ 181,803   SRI LLC $ 181,803    -    -    -    -   $ 181,803    -    -    -    -    -    -    -    -    -   
4.0 8" Sanitary Sewer $ 66,110   SRI LLC $ 66,110    -    -    -    -   $ 66,110    -    -    -    -    -    -    -    -    -   
4.1 8" Sanitary Sewer $ 99,165   SRI LLC $ 99,165    -    -    -    -   $ 99,165    -    -    -    -    -    -    -    -    -   
4.2 6" Sanitary Sewer $ 175,702   SRI LLC $ 175,702    -    -    -    -   $ 175,702    -    -    -    -    -    -    -    -    -   
4.3 8" Sanitary Sewer $ 335,509   SRI LLC $ 335,509    -    -    -    -   $ 335,509    -    -    -    -    -    -    -    -    -   
4.4 10" Sanitary Sewer $ 327,445   SRI LLC $ 327,445    -    -    -    -   $ 327,445    -    -    -    -    -    -    -    -    -   
4.5 10" Sanitary Sewer $ 145,531   SRI LLC $ 145,531    -    -    -    -   $ 145,531    -    -    -    -    -    -    -    -    -   
4.6 8" Sanitary Sewer $ 79,332   SRI LLC $ 79,332    -    -    -    -   $ 79,332    -    -    -    -    -    -    -    -    -   
4.1 8" Sanitary Sewer $ 69,416   SRI LLC $ 69,416    -    -    -    -   $ 69,416    -    -    -    -    -    -    -    -    -   
4.2 12" Sanitary Sewer $ 75,272   Orchard (JBC)  -   $ 75,272    -    -    -   $ 49,787   $ 25,485    -    -    -   ($ 49,787)   $ 49,787    -    -    -   
4.2 12" Sanitary Sewer $ 154,405   Orchard (JBC)  -   $ 154,405    -    -    -   $ 76,296   $ 78,108    -    -    -   ($ 76,296)   $ 76,296    -    -    -   
4.2 8" Sanitary Sewer $ 148,748   SRI LLC $ 148,748    -    -    -    -   $ 117,068    -    -   $ 31,680    -   $ 31,680    -    -   ($ 31,680)    -   
4.2 8" Sanitary Sewer $ 429,716   SRI LLC $ 429,716    -    -    -    -   $ 429,716    -    -    -    -    -    -    -    -    -   
Subtotal Remaining Offsite Sewer $ 6,268,229   $ 6,038,552   $ 229,677    -    -    -   $ 6,132,957   $ 103,593    -   $ 31,680    -   ($ 94,404)   $ 126,084    -   ($ 31,680)    -   
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Table A-1
NWRAA Public Facilities Financing Plan 2008 Update
Reimbursements Fair Share vs. Construction Amount Paid

Item Description Total Cost
Constructed 

by SRI LLC [3] Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU SRI LLC Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU SRI LLC Orchard (JBC)
Evergreen 

(Placer Ranch)

Shehadeh/
 Taylor LLC. 

(SWP) WJU

Fair Share ObligationConstruction Amount Paid [1]
Constructing Entity

Difference

Remaining Onsite Sewer
W1.5 0NOT USED  -   SRI LLC  -    -    -    -    -    -    -    -    -    -    -    -    -    -    -   
E1.10 12" Sewer // Existing 10" $ 50,035   SRI LLC $ 50,035    -    -    -    -   $ 50,035    -    -    -    -    -    -    -    -    -   
E1.17 12" Sewer // Existing 10" $ 252,017   SRI LLC $ 252,017    -    -    -    -   $ 252,017    -    -    -    -    -    -    -    -    -   
E1.18 12" Sewer // Existing 10" $ 48,806   SRI LLC $ 48,806    -    -    -    -   $ 48,806    -    -    -    -    -    -    -    -    -   
E1.19 12" Sewer // Existing 18" $ 191,009   SRI LLC $ 191,009    -    -    -    -   $ 191,009    -    -    -    -    -    -    -    -    -   
3.9 0NOT USED  -   SRI LLC  -    -    -    -    -    -    -    -    -    -    -    -    -    -    -   
3.9 0NOT USED  -   SRI LLC  -    -    -    -    -    -    -    -    -    -    -    -    -    -    -   
3.9 8" Sewer // Existing 6" $ 115,138   SRI LLC $ 115,138    -    -    -    -   $ 115,138    -    -    -    -    -    -    -    -    -   
3.9 8" Sewer // Existing 8" $ 89,848   SRI LLC $ 89,848    -    -    -    -   $ 89,848    -    -    -    -    -    -    -    -    -   
4.0 8" Sewer // Existing 8" $ 88,184   SRI LLC $ 88,184    -    -    -    -   $ 88,184    -    -    -    -    -    -    -    -    -   
121.0 24" Sewer // Existing 18" by boring $ 76,870   SRI LLC $ 76,870    -    -    -    -   $ 59,569   $ 6,564   $ 9,368   $ 1,369    -   $ 17,301   ($ 6,564)   ($ 9,368)   ($ 1,369)    -   
122.0 24" Replacement upsized sewer $ 169,579   SRI LLC $ 169,579    -    -    -    -   $ 131,413   $ 14,480   $ 20,665   $ 3,021    -   $ 38,166   ($ 14,480)   ($ 20,665)   ($ 3,021)    -   
123.0 24" Replacement upsized sewer $ 217,409   SRI LLC $ 217,409    -    -    -    -   $ 168,478   $ 18,564   $ 26,494   $ 3,873    -   $ 48,931   ($ 18,564)   ($ 26,494)   ($ 3,873)    -   
124.0 24" Replacement upsized sewer $ 222,301   SRI LLC $ 222,301    -    -    -    -   $ 172,269   $ 18,982   $ 27,090   $ 3,960    -   $ 50,032   ($ 18,982)   ($ 27,090)   ($ 3,960)    -   
125.0 24" Replacement upsized sewer $ 175,014   SRI LLC $ 175,014    -    -    -    -   $ 135,625   $ 14,944   $ 21,328   $ 3,117    -   $ 39,389   ($ 14,944)   ($ 21,328)   ($ 3,117)    -   
126.0 24" Replacement upsized sewer $ 197,842   SRI LLC $ 197,842    -    -    -    -   $ 153,315   $ 16,893   $ 24,109   $ 3,524    -   $ 44,527   ($ 16,893)   ($ 24,109)   ($ 3,524)    -   
127.0 24" Replacement upsized sewer $ 157,622   SRI LLC $ 157,622    -    -    -    -   $ 122,147   $ 13,459   $ 19,208   $ 2,808    -   $ 35,475   ($ 13,459)   ($ 19,208)   ($ 2,808)    -   
128.0 24" Replacement upsized sewer $ 177,188   SRI LLC $ 177,188    -    -    -    -   $ 137,310   $ 15,130   $ 21,593   $ 3,156    -   $ 39,879   ($ 15,130)   ($ 21,593)   ($ 3,156)    -   
129.0 24" Replacement upsized sewer $ 217,409   SRI LLC $ 217,409    -    -    -    -   $ 168,478   $ 18,564   $ 26,494   $ 3,873    -   $ 48,931   ($ 18,564)   ($ 26,494)   ($ 3,873)    -   
130.0 24" Replacement upsized sewer $ 209,800   SRI LLC $ 209,800    -    -    -    -   $ 162,581   $ 17,914   $ 25,567   $ 3,737    -   $ 47,218   ($ 17,914)   ($ 25,567)   ($ 3,737)    -   
131.0 24" Replacement upsized sewer $ 140,772   SRI LLC $ 140,772    -    -    -    -   $ 109,090   $ 12,020   $ 17,155   $ 2,508    -   $ 31,683   ($ 12,020)   ($ 17,155)   ($ 2,508)    -   
132.0 24" Replacement upsized sewer $ 133,163   SRI LLC $ 133,163    -    -    -    -   $ 103,193   $ 11,371   $ 16,228   $ 2,372    -   $ 29,970   ($ 11,371)   ($ 16,228)   ($ 2,372)    -   
133.0 24" Replacement upsized sewer $ 179,362   SRI LLC $ 179,362    -    -    -    -   $ 138,994   $ 15,315   $ 21,858   $ 3,195    -   $ 40,368   ($ 15,315)   ($ 21,858)   ($ 3,195)    -   
134.0 24" Replacement upsized sewer $ 348,398   SRI LLC $ 348,398    -    -    -    -   $ 269,986   $ 29,749   $ 42,457   $ 6,206    -   $ 78,412   ($ 29,749)   ($ 42,457)   ($ 6,206)    -   
137.0 0Final Design didn't Require SS line  -   SRI LLC -    -    -   -   -   -   -   -   -    -    -   -   -   -   -   
Subtotal Remaining Onsite Sewer $ 3,457,766   $ 3,457,766    -    -    -    -   $ 2,867,485   $ 223,951   $ 319,612   $ 46,718    -   $ 590,280   ($ 223,951)   ($ 319,612)   ($ 46,718)    -   

Remaining Survey and Other $ 1,084,188   SRI LLC $ 1,084,188    -    -    -    -   $ 797,950   $ 75,828   $ 108,218   $ 15,818   $ 86,373   $ 286,238   ($ 75,828)   ($ 108,218)   ($ 15,818)   ($ 86,373)   

Remaining Planning and City Administration $ 500,000   SRI LLC $ 255,000    -    -    -    -   $ 363,872   $ 36,104   $ 51,526   $ 7,372   $ 41,125   ($ 108,872)   ($ 36,104)   ($ 51,526)   ($ 7,372)   ($ 41,125)   

Remaining Subtotal $ 51,112,868   $ 37,499,650   $ 2,016,729   $ 7,134,985    -   $ 4,216,504   $ 28,301,495   $ 7,998,483   $ 8,885,046   $ 1,461,751   $ 4,466,092   $ 9,198,155   ($ 5,981,755)   ($ 1,750,061)   ($ 1,461,751)   ($ 249,588)   

TOTAL (Constructed and Remaining) $ 82,522,650   $ 68,909,432   $ 2,016,729   $ 7,134,985    -   $ 4,216,504   $ 51,228,787   $ 11,308,823   $ 11,969,015   $ 2,792,826   $ 5,223,199   $ 17,680,645   ($ 9,292,095)   ($ 4,834,030)   ($ 2,792,826)   ($ 1,006,695)   

Adjustment for CFD 10 Bond Proceeds  -     ($ 1,133,121)    -    -   $ 1,133,121    -    -    -    -    -    -   ($ 1,133,121)   -    -   $ 1,133,121    -   

TOTAL after Adjusting for CFD 10 Proceeds $ 82,522,650   $ 67,776,312   $ 2,016,729   $ 7,134,985   $ 1,133,121   $ 4,216,504   $ 51,228,787   $ 11,308,823   $ 11,969,015   $ 2,792,826   $ 5,223,199   $ 16,547,524   ($ 9,292,095)  ($ 4,834,030)  ($ 1,659,705)  ($ 1,006,695)  

Adjustment for City of Rocklin Administration [2] $ 245,000   

SRI LLC 
Parcel 1 [3] $ 555,108   $ 1,260,979   ($ 705,872)  
Parcel 3 [3] $ 718,137   $ 1,972,911   ($ 1,254,774)  
Remaining $ 66,503,067   $ 47,994,897   $ 18,508,169   
TOTAL $ 67,776,312   $ 51,228,787   $ 16,547,524   

"reimbursements"
Source: TLA

[1] Actual or estimated cost of infrastructure facilities
[2] The City of Rocklin will retain $245,000 in total for administration of the NWRAA Reimbursement Account.  Including this amount, an estimated $16,792,524 in reimbursement payments will pass through the account.
This amount is shown in Table 10 and is used to calculate the percent of the total reimbursement payments to assess for City administration.
[3] See Appendix F for the reimbursement obligation detail for parcels 1 and 3.  The construction amount shown for each parcel is equal to the estimated CFD 10 bond proceeds.  The difference equals the net obligation payable to the NWRAA Reimbursement Fund.
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Table B-1
NWRAA Public Facilities Financing Plan 2008 Update
Community Parks Cost Estimates (2006 $)

Item Amount   

Estimated Cost

Phase 1 Cost $10,764,249

Phase 2 Cost $5,114,000

Total Estimated Cost [1] $15,878,249

"park costs"
Source: Newland Communities

[1] See Table B-2 for cost estimate details.  Cost estimate excludes
administration, which is added as part of the estimated community
park fee (see Table 21).
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Table B-2
NWRAA Public Facilities Financing Plan 2008 Update
Community Park Cost Detail (2006 $)

Description Phase 1 Phase 2 Total

1 Mass Grading $ 1,790,121 $ 250,000 $ 2,040,121 
2 PCWA water connection fees $ 2,013,234 N/A $ 2,013,234 
3 Soils Engineering and inspections $ 57,500 $ 30,000 $ 87,500 
4 Civil Engineering $ 96,286 $ 40,000 $ 136,286 
5 Landscape Architecture $ 291,948 $ 220,000 $ 511,948 
6 Blueprints $ 6,089 $ 5,000 $ 11,089 
7 Erosion control measures $ 228,315 $ 30,000 $ 258,315 
8 Misc. contracts $ 91,394 $ 77,000 $ 168,394 
9 Parking lot on Wildcat Dr. $ 396,145 N/A $ 396,145 
10 Large Parking Lot in Center of Park N/A $ 710,000 $ 710,000 
11 Sound Wall around the Pac Bell box $ 20,000 N/A $ 20,000 
12 Playground Equipment $ 223,574 $ 100,000 $ 323,574 
13 General conditions and coordination $ 150,000 $ 125,000 $ 275,000 
14 All concrete and DG, edging, stairs $ 685,407 $ 582,000 $ 1,267,407 
15 Site utilities $ 477,124 $ 156,000 $ 633,124 
16 Site furnishings, fences and backstops $ 571,063 $ 100,000 $ 671,063 
17 Fine grading incl in 1 above $ 50,000 $ 50,000 
18 Landscape irrigation & planting $ 1,557,812 $ 1,360,000 $ 2,917,812 
19 Landscape planting incl in 18 above incl in 18 above $ 0 
20 Restroom with hook ups $ 225,487 $ 225,000 $ 450,487 
21 snack shop with hookups $ 204,950 N/A $ 204,950 
22 Maintenance building for City $ 370,500 N/A $ 370,500 
23 Stadium lighting and site lighting $ 738,951 $ 150,000 $ 888,951 
24 Signage $ 20,000 $ 25,000 $ 45,000 
25 Wet and dry utilities for park incl in 15 above incl in 15 above $ 0 
26 Maintenance $ 30,000 $ 20,000 $ 50,000 
27 Contingency $ 126,000 $ 400,000 $ 526,000 
28 4th ball park lighting incl in 23 above N/A $ 0 
29 Additional field lighting (2 fields) N/A $ 0 $ 0 
30 Additional parking lot for playground $ 148,849 N/A $ 148,849 
31 Additional grading for playground area incl in 1 above N/A $ 0 
32 Additional parking lot for Spring Creek N/A $ 314,000 $ 314,000 
33 Squirt park $ 191,000 N/A $ 191,000 
34 Additional concrete incl in 14 above incl in 14 above $ 0 
35 Additional landscaping incl in 18 above incl in 18 above $ 0 
36 Fencing around the playground $ 52,500 N/A $ 52,500 
37 Additional site furnishings incl in 16 above incl in 16 above $ 0 
38 Shade structures incl in 12 above $ 125,000 $ 125,000 
39 Trash enclosures incl in 16 above incl in 16 above $ 0 
40 Bark Area for future building N/A $ 20,000 $ 20,000 

TOTAL $ 10,764,249 $ 5,114,000 $ 15,878,249 

Super Play Structure [1] $ 902,227 $ 0 $ 902,227 

"park cost detail"
Source: Newland Communities
[1] Costs excluded because super play structure is funded by SRI LLC

Amount
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Table B-3
NWRAA Public Facilities Financing Plan 2008 Update
Community Parks Cost Allocation (2006 $)

Item
Single-
Family Multifamily PD-BP

PD-C and PD-
NC  BP C BP/C Total

COMMUNITY PARK USERS

Residents per Unit [1] a 2.96 1.71
GDP Units b 3,129 1,150 4,279
Total Residents a*b 9,262 1,967 11,228

Square Feet per Employee c 350 500 350 500 500
Acres (excluding WJU) [2] d 9.20 33.80 22.90 62.70 134.30 262.90
FAR e 0.30 0.25 0.30 0.25 0.25
Building Square Feet f=d*e*43,560 120,226 368,082 299,257 682,803 1,462,527 2,932,895
Total Employees f/c 344 736 855 1,366 2,925 6,225

Total Residents or Employees 9,262 1,967 344 736 855 1,366 2,925 17,454
DUE Factor 1.00 1.00 0.25 0.25 0.25 0.25 0.25
Total  DUEs 9,262 1,967 86 184 214 341 731 12,785
Percentage of Total 72.4% 15.4% 0.7% 1.4% 1.7% 2.7% 5.7% 100.0%

COMMUNITY PARKS COST ALLOCATION

Share of Total Facilities 72.4% 15.4% 0.7% 1.4% 1.7% 2.7% 5.7% 100%
Allocated Facilities Costs $ 11,502,974 $ 2,442,344 $ 106,655 $ 228,574 $ 265,479 $ 424,012 $ 908,211 $ 15,878,249
GDP Units/Acres 3,129 1,150 9.20             33.80           22.90           62.70           134.30         
Cost per Unit/Acre $ 3,676 $ 2,124 $ 11,593 $ 6,763 $ 11,593 $ 6,763 $ 6,763

"cpark"
Source: 2000 Census, EPS, and Newland Communities
[1] See Table B-4
[2] WJU property is not allocated any community park costs.

Whitney Ranch Highway 65 Corridor
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Table B-4
NWRAA Public Facilities Financing Plan 2008 Update
Residents per Unit -- City of Rocklin

Item
Dwelling 

Units Population
People per 
Household

Single-Family
Detached 9,986 30,278 3.03
Attached 509 1,268 2.49
Duplex 136 345 2.54
3 or 4 335 623 1.86
Total 10,966 32,514 2.96

Multifamily
5 to 9 809 1,452 1.79
10 to 19 474 819 1.73
20 to 49 67 103 1.54
50 or more 549 867 1.58
Total 1,899 3,241 1.71

All Housing 12,865 35,755 2.78

"pop per unit"
Source: 2000 Census
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Table C-1
NWRAA Public Facilities Financing Plan 2008 Update
Whitney Interchange Total Cost (2008 $)

Item Estimated Cost

Whitney Interchange $ 22,000,000

Less Contribution from Citywide 
Traffic Impact Fee Program ($ 4,000,000)

Subtotal NWRAA Interchange Costs $ 18,000,000

Administrative Costs [1] 4% $ 720,000

Net Cost to NWRAA $ 18,720,000

total cost
[1] Estimated as 4% of Whitney Interchange costs excluding the
contribution from the Citywide Traffic Impact Fee Program.
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Table C-2
NWRAA Public Facilities Financing Plan 2008 Update
Whitney Interchange Cost Allocation By Owner
All Amounts in 2008 $

 

Owner Percent Amount

Whitney Ranch

SRI LLC 23%          $4,360,262      
Shehadeh/Taylor LLC. (SWP) 7%          $1,255,738      

Subtotal 30%          $5,616,000      

Highway 65 Corridor

Orchard Creek (JBC) 34%          $6,364,800      
Evergreen (Placer Ranch) 22%          $4,118,400      
WJU 14%          $2,620,800      

Subtotal 70%          $13,104,000      

TOTAL 100%          $18,720,000      

cost whitney
Source: Fehr & Peers Select Link Analysis

Whitney Interchange Costs
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Table C-3
NWRAA Public Facilities Financing Plan 2008 Update
Whitney Interchange Cost Allocation By Land Use
All Amounts in 2008 $

Total Total
Owner Units Acres DUEs Cost [1] Percentage

Whitney Ranch

SRI LLC
Single-Family 1.00 per unit 3,129 3,129 $2,810,399 64% $898 per unit
PD-20 0.72 per unit 1,150 828 $743,692 17% $647 per unit
PD-BP 33.80 per acre 9.20 311 $279,297 6% $30,358 per acre
PD-C and PD-NC 38.34 per acre 15.30 587 $526,873 12% $34,436 per acre
Subtotal 4,279 24.50 4,855 $4,360,262 100%

Shehadeh/Taylor LLC. (SWP)
PD-C 38.34 per acre 18.50 709 $1,255,738 100% $67,878 per acre

Subtotal 18.50 709 $1,255,738 100% $67,878 per acre

Whitney Ranch Total 4,279 43.00 5,564 $5,616,000

Highway 65 Corridor

Orchard Creek (JBC)
C 38.34 per acre 24.30 932 $1,707,115 27% $70,252 per acre
BP/C 38.34 per acre 66.30 2,542 $4,657,685 73% $70,252 per acre

Subtotal 90.60 3,474 $6,364,800 100% $70,252 per acre

Evergreen (Placer Ranch)
BP 33.80 per acre 22.90 774 $656,803 16% $28,681 per acre
C 38.34 per acre 38.40 1,472 $1,249,298 30% $32,534 per acre
BP/C 38.34 per acre 68.00 2,607 $2,212,299 54% $32,534 per acre

Subtotal 129.30 4,853 $4,118,400 100% $31,852 per acre

WJU
BP/C 38.34 per acre 30.10 1,154 $1,523,535 58% $50,616 per acre
LI 11.37 per acre 73.10 831 $1,097,265 42% $15,010 per acre

Subtotal 103.20 1,985 $2,620,800 100% $25,395 per acre

Highway 65 Corridor Total 0 323.10 10,312 $13,104,000

TOTAL 4,279 366.10 $18,720,000
cost alloc whitney

[1] See Table C-2 for total cost per owner.  This cost is spread to land uses on the basis of the
      DUE distribution within an ownership group with DUEs based on average daily trips.

100% of total

30% of total

GDP
DUEs per unit/acre Cost Per Unit/Acre

70% of total
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Table C-4
NWRAA Public Facilities Financing Plan 2008 Update
Redistribution of Whitney Ranch Costs
All Amounts in 2008 $

Land
Item Use DUE Factor Acres DUEs Cost

Original Shehadeh/Taylor LLC. (SWP) Parcels

Parcel 1 BP 33.80 9.2 311 $ 550,529
Parcel 2 C 38.34 18.5 709 $ 1,255,738
Parcel 3 C 38.34 12.0 460 $ 814,533
Subtotal 1,480 $ 2,620,800 14% of total Whitney Interchange Cost
Total Whitney Interchange Cost $ 18,720,000

Current Shehadeh/Taylor LLC. (SWP) Parcels

Parcel 2 $ 1,255,738

Current SRI LLC Parcels

Original Sunset Ranchos Parcels $ 2,995,200 16% of total Whitney Interchange Cost
Parcel 1 $ 550,529
Parcel 3 $ 814,533
Subtotal $ 4,360,262

cost redistribution
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Page 1 of Northwest Rocklin Annexation Area Backbone 
Infrastructure Reimbursement Agreement 

CITY OF ROCKLIN 
Northwest Rocklin Annexation Area Backbone  

Infrastructure Reimbursement Agreement 
 

 
THIS AGREEMENT, dated as of ___________, 2008, is by and between the City Of 

Rocklin, a municipal corporation (the “City”),  and      (the 
“Landowner”). 

 
RECITALS 

 
1. The Northwest Rocklin Financing and Phasing Plan (the “Financing Plan”) which 

is a section of the Northwest Rocklin Annexation Area (“NWRAA”) General Development Plan 
sets forth specific obligations for the construction of backbone infrastructure (the 
“Improvements”) and apportions the costs of the Improvements to five landowners. The current 
landowners (with their previous names indicated in parentheses) are listed below: 

• Sunset Ranchos Investors (SRI) LLC (previously SRI/Grupe) 

• Taylor Properties (previously SWP) 

• Orchard Creek (previously JBC) 

• Evergreen (previously Placer Ranch) 

• William Jessup University (WJU) 
 
2. The City has agreed to administer the NWRAA Reimbursement Account to 

facilitate the orderly and timely reimbursement of the costs of the Improvements among the 
Landowner’s all as set forth in the Financing Plan. All money deposited to the NWRAA 
Reimbursement Account is solely funded by fair share costs collected by the City from the 
Landowner’s and the City has no obligation to contribute City funds to the NWRAA 
Reimbursement Account.  

 
3. Funds from the NWRAA Reimbursement Account are for the purpose of 

reimbursing constructing landowners for the costs of oversized backbone infrastructure 
improvements which benefit the NWRAA General Development Plan Area.  

 
 4. City and Landowner desire to enter into this Agreement to provide 
reimbursement from the NWRAA Reimbursement Account for the costs of Improvements. 
 

AGREEMENTS 
 

In consideration of the mutual promises and covenants set forth herein, and for other 
valuable consideration, the sufficiency of which is hereby acknowledged, the City and the 
Landowner agree as follows: 

 
A. GENERAL.  Section A shall be generally applicable to all provisions of this 

Agreement: 
 
1. Recitals. The City and the Landowner represent and warrant, each to the other, 

that the above recitals, as applicable to each, are true and correct. 
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2. Indemnification and Hold Harmless. The Landowner shall assume the defense 
of, indemnify and save harmless the City, its officers, directors, employees and agents, and 
each and every one of them, from and against all actions, damages, claims, losses or expense 
of every type and description to which they may be subjected or put, by reason of, or resulting 
from, this Agreement, the Landowner’s negligent design, the Landowner’s negligent engineering 
and construction of the Improvements, or any claims of persons employed to construct the 
Improvements; provided that this indemnification as it relates to the construction of the 
Improvements shall terminate and be of no further force and effect for claims arising after 
acceptance by the City of the Improvements. No provision of this Agreement shall in any way 
limit the extent of the responsibility of the Landowner for payment of damages resulting from the 
operations of the Landowner or its contractors. 

 
3. Attorney Fees; Litigation Costs. 
 
If the services of any attorney are required by any party to secure the performance of 

this Agreement or otherwise upon the breach or default of another party, or if any judicial 
remedy or arbitration is necessary to enforce or interpret any provisions of this Agreement or the 
rights and duties of any person in relation to this Agreement, the prevailing party shall be 
entitled to reasonable attorneys' fees, costs and other expenses, in addition to any other relief to 
which such party may be entitled. Prevailing party includes (a) a party who dismisses an action 
in exchange for sums allegedly due; (b) the party that receives performance from the other party 
of an alleged breach of covenant or a desired remedy, if it is substantially equal to the relief 
sought in an action; or (c) the party determined to be prevailing by a court of law. 

 
Whenever provision is made in this Agreement for the payment of attorney's fees, such 

fees shall be payable whether the legal services are rendered by a salaried employee for the 
party or by independent counsel and shall include such fees as are incurred in connection with 
any pretrial proceeding, trial or appeal of the action. 

 
Any award of damages following judicial remedy or arbitration as a result of the breach 

of this Agreement or any of its provisions shall include an award of prejudgment interest from 
the date of the breach at the maximum amount of interest allowed by law. 

 
4. Notices. Any notice, payment or instrument required or permitted by this 

Agreement to be give or delivered to either party shall be deemed to have been received when 
personally delivered or one week following deposit of the same in any United States Post Office, 
registered or certified mail, postage prepaid, addressed as follows: 

 
City:        Landowner: 
City of Rocklin  
3970 Rocklin Road  
Rocklin, CA 95677 
Attention: Director of Administrative Services 
 
Each party may change its address or addresses for delivery of notice by delivering 

written notice of such change of address to the other party. 
 
5. Severability. If any part of this Agreement is held to be illegal or unenforceable 

by a court of competent jurisdiction, the remainder of this Agreement shall be given effect to the 
fullest extent reasonably possible. 
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6. Successors and Assigns. This Agreement shall be binding upon and inure to 
the benefit of the successors and assigns of the parties hereto. This Agreement shall not be 
assigned by the Landowner without the prior written consent of the City, which consent shall not 
be unreasonably withheld or delayed.  

 
7. Waiver. Failure by a party to insist upon the strict performance of any of the 

provisions of this Agreement by the other party, or the failure by a party to exercise its rights 
upon the default of the other party, shall not constitute a waiver of such party‘s right to insist and 
demand strict compliance by the other party with the terms of this Agreement thereafter. 

 
8. Counterparts. This Agreement may be executed in counterparts, each of which 

shall be deemed an original. 
 
9. Amendments. Amendments to this Agreement shall be made only by written 

instrument executed by each of the parties hereto.  
 
B. NWRAA REIMBURSEMENT ACCOUNT.  
 
1. Limitation of Liability; Excess Costs. The Landowner agrees that any and all 

obligations of the City arising out of or related to this Agreement are special and limited 
obligations of the City and the City’s obligations to make any payments hereunder are restricted 
entirely to the moneys deposited in the NWRAA Reimbursement Account, if any, available to 
the City to make payments hereunder and from no other source and the Landowner agrees to 
pay all costs of the Improvements in excess of the moneys available therefore. Landowner 
agrees that such limitation of availability of funds may result in Landowner receiving payment for 
a Facility at less than its cost to the Landowner. No City Council member, City staff member, 
employee or agent shall incur any liability hereunder to the Landowner or any other party in their 
individual capacities by reason of their actions hereunder or execution hereof. 

 
2. Payment Request. To obtain reimbursement of Improvement costs, the 

Landowner shall complete a Payment Request substantially in the form of Exhibit A hereto or as 
otherwise acceptable to the City, specifying the amount(s) advanced and the amount(s) sought 
to be reimbursed, and shall include such supporting documentation as the City may require. The 
Payment request shall be filed with the City’s Administrative Services Director.  

 
3.  Processing Request. Upon receipt of a Payment Request for reimbursement, 

the Administrative Services Director shall review such request and make payments in 
accordance with the terms of this Agreement, the Payment Request and its Attachment I.  
 

 
C. REIMBURSEMENT PAYMENTS.  
 
1. Conditions for Acceptance. The City shall not make any payments to the 

Landowner hereunder for any Improvements to be acquired by the City until such Improvements 
are completed in accordance with approved plans and specifications and approved contracts 
and change orders. Any Improvement to be accepted by the City must be in such condition that 
it is ready for use by the City or the public as determined by the City Engineer and based on 
current, applicable City standards, or, notwithstanding the previous clause, is otherwise a 
discrete portion an Improvement that is determined by the City Engineer to be complete. For 
any Improvements to be acquired by another public entity or utility, the Landowner shall provide 
evidence suitable to the City Engineer that such Improvements are acceptable to such entity or 
utility. 
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2. Payment for the Improvements. 

 
a. Request for Payment. Any request for payment hereunder by the Landowner 

shall be substantially in the form of the Payment Request shown as Exhibit A hereto or as 
otherwise acceptable to the City and shall include such supporting documentation as the City 
may require. For any request for payment, the following shall apply: 
 

(i) Substantiation of Costs. The Landowner shall provide any 
documentation substantiating the cost of the Improvements reasonably requested by the 
City Engineer. There shall be a presumption of reasonableness as to costs incurred 
under a construction contract (or change order) entered into as a result of a call for bids 
by the Landowner (or similar procedure approved by the City Engineer), provided that no 
extraordinary limitations or requirements (such as a short time frame) are imposed by 
the Landowner on the performance of such contracts. For any Facility to be acquired by 
a public entity or utility other than the City, the Landowner shall provide written evidence 
of the approval of such cost substantiation from such entity or utility when requesting 
payment. 

 
(ii) Payment of Claims. The Landowner shall provide, in form satisfactory to 

the City Engineer, evidence that all of the costs of the Improvements or portion thereof 
for which payment is sought have been fully paid, including all lien claims. If required by 
and in forms acceptable to the City Engineer, the Landowner shall provide such notices 
of completion and/or general lien releases as the City Engineer may deem necessary to 
assure that payment of outstanding claims of the Landowner’s contractors, 
subcontractors and supplier have been paid. 

 
b. Payment by the City. The City shall cause payment to be made to the 

Landowner pursuant to the applicable provisions of the Financing Plan. Cash reimbursement 
payments will be payable by June 1 of the current calendar year based on the amount of cash 
available in the Reimbursement Account or Traffic Impact Fee Fund, as applicable, as of April 
30 of the current calendar year.  To be eligible for reimbursement, all Improvements must have 
a notice of completion filed prior to April 30.  If a notice of completion is filed after April 30, the 
Improvements for which the notice was filed will be eligible for reimbursement in the following 
calendar year.  

 
c. Warranties; Maintenance. Any warranties, guarantees or other evidences of 

contingent obligations of third persons with respect to the Improvements to be acquired by the 
City shall be delivered to the City Engineer as part of the transfer of title. Not later than the time 
for transfer of title, the Landowner shall cause to be provided such provisions for maintenance 
of the Improvements for such periods as are required by applicable City policies. 
 

3. Audit. The City Engineer and the Administrative Services Director shall have the 
right, during normal business hours and upon the giving of ten days written notice to the 
Landowner, to review all books and records of the Landowner pertaining to costs and expenses 
incurred by the Landowner in constructing any of the Improvements which are subject to 
reimbursements. 

 
IN WITNESS WHEREOF, the parties have executed this Agreement as of the day and 

year in the first paragraph of the first page. 
 
CITY:  
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City of Rocklin 
 

By:    
Title:    
 
 
 
LANDOWNER: 

 
 
 

By:    
Title:    
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EXHIBIT A 
 

CITY OF ROCKLIN 
NWRAA BACKBONE INFRASTRUCTURE IMPROVEMENTS  

REIMBURSEMENT PAYMENT REQUEST 
 

Under the Reimbursement Agreement (the “Agreement”), dated as of 
________________, 2008 between the undersigned (the “Landowner”) and the City of Rocklin, 
(the “City”), the Landowner hereby requests payment of: 
 

$_______ for reimbursement under Section B of the Agreement and hereby represents 
and warrants to the City as follows: 

 
1. He (she) is a duly authorized officer of the Landowner, qualified to execute this 

request for payment on behalf of the Landowner and knowledgeable as to the matters set forth 
herein. 
 

2.  The Landowner has submitted or submits herewith to the City as-built drawings 
or similar plans and specifications for the items to be acquired as listed in Attachment I hereto, 
and such drawings or plans and specifications, as applicable, are true, correct and complete. 

 
3. All costs of the Improvements or portions thereof for which payment is requested 

hereby are actual costs and have not been inflated in any respect. The items for which payment 
is requested have not been the subject of any prior payment request submitted to the City. 

 
4. Supporting documentation (such as third party invoices) is attached with respect 

to each cost for which payment is requested. 
 
5. The Improvements or portions thereof for which payment is requested were 

constructed in accordance with all applicable City standards, and in accordance with the as-built 
drawings or plans and specifications, as applicable, referenced above and are described in the 
attached Exhibit 1 to this payment request. 

 
I hereby declare under penalty of perjury that the above representations and warranties 

are true and correct. 
 
LANDOWNER:  CITY: 
  Request for Payment Approved for 
  Submission to Administrative Services Director 
    
Authorized Representative of the Landowner  City Engineer 
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Exhibit 1 to NWRAA Backbone Infrastructure Improvements 
Reimbursement Payment Request 

 
DESCRIPTION OF IMPROVEMENTS ELIGIBLE FOR REIMBURSEMENT 
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Table E‐1  Planning and City Administration Costs by Owner ..................................E‐1 
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Table E-1
NWRAA Public Facilities Financing Plan 2008 Update
Planning and City Administration Costs by Owner (2006 $)

Total
Developable Original Adjusted Original Parcel K Adjusted Planning

Owner/Property Acres Cost Parcel K WJU Cost Cost Adjustment [2] Cost Cost
$ 1,224 per dev. acre $ 399 per dev. acre

[1] [1]

SRI LLC 869.3 $ 1,064,111 $ 53,616 $ 126,327 $ 1,244,054 $ 346,417 $ 17,454 $ 363,872 $ 1,607,926

Shehadeh/Taylor LLC. (SWP) 18.5 $ 22,646 $ 22,646 $ 7,372 $ 7,372 $ 30,018

Orchard Creek (JBC) 90.6 $ 110,904 $ 110,904 $ 36,104 $ 36,104 $ 147,008

Evergreen (Placer Ranch) 129.3 $ 158,276 $ 158,276 $ 51,526 $ 51,526 $ 209,803

WJU Properties 103.2 $ 126,327 ($ 126,327) $ 0 $ 41,125 $ 41,125 $ 41,125

TOTAL 1,210.9 $ 1,482,264 $ 53,616 $ 0 $ 1,535,880 $ 482,546 $ 17,454 $ 500,000 $ 2,035,880

"planning cost summary"
[1] See Table E-3
[2] See Table E-4

Adjustments [2]
Expended Costs Remaining Costs
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Table E-2
NWRAA Public Facilities Financing Plan 2008 Update
Total Planning and City Administration Costs (2006 $)

Item Cost

Planning Studies Costs

Planning Studies Cost Expended to Date $ 1,535,880

Future Financing Plan Updates $ 255,000

Total Planning Costs $ 1,790,880

City Administration Costs $ 245,000

Total Planning and City Administration Costs $ 2,035,880

"planning cost"
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Table E-3
NWRAA Public Facilities Financing Plan 2008 Update
Planning and City Administration Cost Allocation (2006 $)

Item Acres

DEVELOPABLE ACRES [1], [2]
Whitney Ranch

Newland Communities
PD-2 86.1
PD-3A 39.2
PD-3.3 260.2
PD-4 104.9
PD-5 240.1
PD-6.6 56.8
PD-20 57.5
PD-BP 9.2
PD-C 12.0
PD-NC 3.3
PD-3B:  Parcel K [3] 42.8
PD-3.3:  Parcel K [3] 1.0
Subtotal 913.1

Shehadeh/Taylor LLC.
PD-C 18.5
Subtotal 18.5

Highway 65 Corridor
BP 22.9
C 92.8
BP/C 134.3
LI 73.1
Subtotal 323.1

TOTAL DEVELOPABLE ACRES 1,254.7

PLANNING AND CITY ADMINISTRATION COST ALLOCATION

Expended Costs $ 1,535,880
Cost per Developable Acre $ 1,224

Remaining Costs $ 500,000
Cost per Developable Acre $ 399

"planning"
[1] Developable acres based on GDP.
[2] Non-participant acres excluded since estimated yield of 0 units.
[3] Planning costs allocated to Whitney Ranch residential property include

Parcel K's allocation.  See Table E-4 for this calculation.
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Table E-4
NWRAA Public Facilities Financing Plan 2008 Update
Whitney Ranch Planning and City Administration Cost Allocation (2006 $)

Item
Developable 

Acres
Expended
Amount

Remaining
Amount

Total
Amount

Whitney Ranch Planning and City Administration Cost Allocation

Planning Cost per Developable Acre [1] $ 1,224 $ 399 $ 1,623

Whitney Ranch Portion 869.3 $ 1,064,111 $ 346,417 $ 1,410,529

Parcel K Portion [2] 43.8 $ 53,616 $ 17,454 $ 71,070

WJU Credit [3] $ 126,327 $ 0 $ 126,327

Total Whitney Ranch Planning Costs 913.1 $ 1,244,054 $ 363,872 $ 1,607,926

Whitney Ranch Adjusted Planning and 869.3 $ 1,431 $ 419 $ 1,850
City Administration Cost per Developable Acre

"planning wr"
[1] See Table E-3.
[2] Planning costs allocated to Whitney Ranch include Parcel K's allocation.
[1] See Table E-5.

Fair Share
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Table E-5
NWRAA Public Facilities Financing Plan 2008 Update
WJU Planning Studies Cost Allocation (2006 $)

Item Amount   

WJU Developable Acres 103.2                     

Expended Planning Cost per Developable Acre [1] $ 1,224 

WJU Planning Studies Cost Credit [2] $ 126,327 

"WJU planning"
[1] See Table E-3

[2] WJU is only being allocated future Financing Plan update costs, which total $500,000.
SRI LLC will be responsible for funding the WJU credit amount.

Prepared by EPS 16445 WR Model13.xls  1/23/2008
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APPENDIX F 
 

NWRAA REIMBURSEMENT OBLIGATION FOR  
PARCELS 1 AND 3 

 
This Financing Plan Update estimates the NWRAA Reimbursement Obligation for SRI 
LLC under the assumption that two commercial parcels, Parcel 1 and Parcel 3, are 
owned by SRI LLC.  Both parcels originally were owned by SRI LLC, but Parcel 3 since 
has been transferred to another owner, and SRI LLC anticipates that Parcel 1 also may be 
transferred to another owner at some point.  Consequently, the NWRAA 
Reimbursement Obligation for these parcels should be estimated separately from the 
total NWRAA Reimbursement Obligation for SRI LLC.  This appendix details the 
estimated NWRAA Reimbursement Obligation amount for each parcel. 
 
Table F‐1 shows the total SRI LLC NWRAA Reimbursement Obligation by facility type 
before separating out the NWRAA Reimbursement Obligation for Parcels 1 and 3, the 
NWRAA Reimbursement Obligation by facility type for Parcels 1 and 3, and the 
remaining NWRAA Reimbursement Obligation for SRI LLC after deducting the 
amounts for Parcels 1 and 3.  Table F‐2 estimates the share of CFD No. 10 construction 
proceeds for Parcels 1 and 3.  For each parcel, proceeds are estimated for the Series 2005 
bond sale and for the total bond amount.  These proceeds will be used to help fund the 
NWRAA Reimbursement Obligation for each parcel.  Table F‐3 shows the remaining 
NWRAA Reimbursement Obligation for each parcel after deducting funding from the 
CFD proceeds.  It is assumed that CFD construction proceeds applied to the NWRAA 
Reimbursement Obligation are the proceeds from the Series 2005 bond sale only. 
 
Because it will be possible for additional funds to pass through the NWRAA 
Reimbursement Account, the City will maintain and update as necessary the 
reimbursement payment percentage to be retained for City administration.  The City’s 
Finance Department has already updated the percentage calculated in Table 10 to 
account for Parcels 1 and 3 and will continue to update the percentage as necessary. 
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Table F-1
NWRAA Public Facilities Financing Plan 2008 Update
Total Reimbursable Costs and Credits for SRI LLC, Parcel 1, and Parcel 3 (2006 $)

Owner/
Village Zoning Description

Gross
Acres
(GDP) Roads Water [1] Sewer

Planning
and City
Admin.

Survey and 
Other Total Cost

Road Credits/
Reimbursements

SRI LLC 1,278.1 $ 23,370,264 $ 9,539,083 $ 15,408,781 $ 1,607,926 $ 1,302,734 $ 51,228,787 $ 562,613

Parcels 1 and 3 Obligations 
1 PD-BP Business Professional 9.2 $ 988,849 $ 176,763 $ 67,870 $ 14,928 $ 12,571 $ 1,260,979 $ 23,231
3 PD-C Commercial 12.0 $ 1,548,659 $ 244,009 $ 143,419 $ 19,471 $ 17,353 $ 1,972,911 $ 36,383

SRI LLC After Adjusting for Parcels 1 and 3 1,256.9 $ 20,832,756 $ 9,118,311 $ 15,197,492 $ 1,573,527 $ 1,272,811 $ 47,994,897 $ 502,998

parcel costs SRI_1_3
[1] Water costs are net of PCWA credits. 

Cost by Facility
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Table F-2
NWRAA Public Facilities Financing Plan 2008 Update
Estimate of Parcels 1 and 3 Share of CFD No. 10 Bonds and Construction Proceeds

Item
Est. Total 

Bonds
Series 2005 

Bonds
Est. Total 

Bonds
Series 2005 

Bonds
[1], [2]

Estimated Maximum Special Tax Revenue

Maximum Special Tax Revenue A $41,200  $41,200  $53,300  $53,300  

Total Zone 1 Maximum Special Tax Revenue B $3,357,609  $1,611,819  $3,357,609  $1,611,819  

Percent of Total Maximum Special Tax Revenue C = A/B 1.2%  2.6%  1.6%  3.3%  

Total CFD Bonds D $56,125,000  $25,000,000  $56,125,000  $25,000,000  

Share of CFD Bonds E = C*D $688,689  $639,030  $890,950  $826,706  

Construction Proceeds from CFD Bond Sale F $48,754,286  $21,716,831  $48,754,286  $21,716,831  

Share of Construction Proceeds G= C*F $598,246  $555,108  $773,945  $718,137  

"parcels 1_3_share"

[1]  Estimated total par amount of bonds based on Jan. 28, 2005, memorandum from Northcross, Hill, & Ach.

Parcel 3

[2]  Final total CFD bonds will depend on several factors including appraised value of property, time of  final bond sale, 
     CFD bond interest rates, and potential land use changes.

Parcel 1
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Table F-3
NWRAA Public Facilities Financing Plan 2008 Update
Estimate of NWRAA Reimbursement Obligation from Parcels 1 and 3 after CFD No. 10

Item Parcel 1 Parcel 3

Reimbursement Using Construction Proceeds

Total Backbone Infrastructure and Related Costs A $1,260,979  $1,972,911  

Less:  Estimated Construction Proceeds [1] B ($555,108) ($718,137)

Net Reimbursement Due [2] C = A-B $705,872  $1,254,774  

"net_reimbursement_1_3"

[1]  See Table F-2.  Amount used based on actual CFD No. 10 proceeds from the initial 
      bond sale for Phase 1 development.
[2]  Total does not reflect possible roadway credits shown in Table F-1 that may be available
      ($23,231 for Parcel 1 and $36,383 for Parcel 3).
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